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INTRODUCTION 

Bayou Bridge Pipeline, LLC respectfully moves for a stay pending appeal of this Court’s 

February 27, 2018 Order granting a preliminary injunction and enjoining Bayou Bridge from 

“taking any further action on the project within the Atchafalaya Basin.”  Rec. Doc. No. 86 at 60.  

A stay pending appeal is warranted because the Court’s Order conflicts with both the law and the 

record, and has already caused and will continue to cause irreparable harm to Bayou Bridge.  In 

view of that harm, the company requests that the Court resolve this motion no later than noon 

CST on Friday, March 2, 2018 so that, if necessary, Bayou Bridge can promptly seek relief the 

same day in the Fifth Circuit by that Court’s 2:00 P.M. CST deadline for emergency motions.  

See Fed. R. App. P. 8(a)(1) (party seeking stay pending appeal must “ordinarily move first in the 

district court”).1  As discussed below, in addition to the significant financial loses it is incurring, 

the timing of the injunction prompts Bayou Bridge to seek immediate emergency relief due to 

unique irreparable harm it is suffering because the construction window in the Basin is rapidly 

closing due to the upcoming onset of the high-water season.  Frey Decl. of Feb. 28, 2018 ¶ 7 

(Frey II), attached hereto as Exhibit A.  In addition, prompt relief is needed to avoid a risk of 

harm to the environment in the Atchafalaya Basin from abandoning work in mid-stream.  

STANDARD 

Under Federal Rule of Civil Procedure 62(c), this Court may “suspend … an injunction” 

during the pendency of an appeal from the grant of that injunction.  In this regard, the Court 

considers “(1) whether the stay applicant has made a strong showing that he is likely to succeed 

on the merits; (2) whether the applicant will be irreparably injured absent a stay; (3) whether 

issuance of the stay will substantially injure the other parties interested in the proceeding; and (4) 

1 Bayou Bridge is filing a notice of appeal contemporaneously with this motion.   
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where the public interest lies.”  Nken v. Holder, 556 U.S. 418, 434 (2009) (citation omitted).  

“The first two factors … are the most critical,” and with the other factors they favor a stay here.  

Id.

ARGUMENT 

I. Bayou Bridge Is Likely To Succeed On The Merits Of Its Appeal.   

In its February 27, 2018 Order, the Court rejected much of Plaintiffs’ merits-based 

argument, finding they satisfied the threshold identified by the Court on two discrete issues.  The 

first involves whether “the Corps failed to sufficiently justify its reliance on mitigation in 

reaching the FONSI.”  Rec. Doc. No. 86 at 45.  The second is whether “the Corps failed to 

sufficiently consider and address past noncompliance and cumulative effects in relation to this 

proposed project.”  Rec. Doc. No. 86 at 49.  The Court then applied a “sliding scale” when 

balancing the preliminary injunction factors, Rec. Doc. No. 86 at 9-10, 17-18, and concluded that 

preliminary injunctive relief was warranted, Rec. Doc. No. 86 at 60.  The Court based its 

irreparable harm conclusion on the cutting down of an unspecified number of trees and a 

“possible threat” to the hydrology of the Basin.  The Court’s findings on the remaining two 

factors depend on its conclusions as to the first two, and Bayou Bridge is likely to succeed on 

appeal as to each factor as explained below.   

A. The Corps Adequately Analyzed and Explained the Mitigation for This 
Project. 

The Court found that “the Corps failed to sufficiently justify its reliance on mitigation in 

reaching the FONSI,” and reasoned that “[t]here is simply no assurance in the EAs that the 

mitigation plan will be successful in accomplishing the restorative goals of the CWA.”  Rec. 

Doc. No. 86 at 45.  Similarly, the Court found that the Corps’s reliance on the mitigation 

hierarchy specified in its regulations was “arbitrary and capricious” because the Corps did not 
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provide “any rational explanation as to how the mitigation choices serves [sic] the stated goal of 

‘replac[ing] lost functions and service.’”  Id. at 37-38.   

This is not so.  The Corps provided more than enough support for its exercise of  

judgment in authorizing mitigation measures, especially where it relied on its own long-standing 

regulations and an interagency tool designed to assess compensatory mitigation requirements.  

First, the Corps expressly stated in the Section 404 EA that “all impacts were offset utilizing 

either in-kind / in-basin credits or a combination of in-kind / in-basin credits and out-of-kind / in-

basin credits,” Rec. Doc. No. 36-5 at 65, and that “[t]he order of mitigation pursued for the 

project followed the preferred hierarchy set forth by the [Corps],” id. at 70 (emphasis omitted) 

(citing 33 C.F.R. § 332.3).  The Corps’s regulations include additional explanation for why 

mitigation-bank credits are generally favorable to other kinds of mitigation.  33 C.F.R. 

§ 332.3(b)(2).  Moreover, the Corps was clear in the Section 404 EA that the regulations were 

the foundation of its decision with respect to Bayou Bridge.  See Rec. Doc. No. 36-5 at 66 

(finding that credits Bayou Bridge purchased in the Atchafalaya Basin were “consistent with the 

[Corps]’s mitigation policy”).  It is not arbitrary and capricious for an agency to follow its own 

regulations.  See N.L.R.B. v. Sunnyland Packing Co., 557 F.2d 1157, 1160 (5th Cir. 1977) 

(explaining that the focus should be on “whether the agency has departed from prior norms”); 

Tex. Oil & Gas Ass'n v. E.P.A., 161 F.3d 923, 934 (5th Cir. 1998) (observing that agency action 

“is entitled to a presumption of regularity”). 

Second, the Corps specified in the Section 404 EA that it relied on the Louisiana 

Wetlands Rapid Assessment Method (LRAM) “to determine the acquisition of … suitable 

habitat credits, from approved mitigation banks within the watershed of impact.”  Rec. Doc. No. 

36-5 at 65.  The LRAM is a detailed methodology for calculating the amount of mitigation bank 
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credits necessary to offset environmental impacts.2  The Court asserts that “there is not an iota of 

discussion, analysis, or explanation how [bottomland hardwood] credits mitigate the loss of 

function and value of the cypress/tupelo swamp impact.”  Rec. Doc. No. 86 at 43.  But the 

LRAM—which the Corps cites in the Section 404 EA—does just that.  Based on robust analysis, 

the LRAM concludes that for purposes of “in-kind habitat replacement,” “[b]ottomland 

hardwoods” and “[b]aldcypress/tupelo swamp” “will be grouped together as in-kind[.]”  LRAM 

at 9.  It also clarifies that “[b]ottomland hardwood forest” is “a forested, alluvial wetland,” id. at 

7 (emphasis added), which replaces or compensates for the lost functions and service of other 

forested wetlands, including cypress-tupelo swamp.  Id. at 9.  This assessment supports the 

Corps’s conclusion that “the total LRAM credits actually purchased by [Bayou Bridge] meets or 

exceeds what is required based on the project’s impacts.”  Rec. Doc. No. 36-5 at 67.   

The Corps’s reliance on the LRAM, much like its reliance on the PHMSA spill model, 

was “appropriate.”  Rec. Doc. No. 86 at 27-28 (referring to spill model).  Just as the Corps could 

rely on the expertise of PHMSA, it was proper for the Corps to rely on the LRAM to support its 

mitigation decision.  Indeed, the Corps is entitled to deference in its choice of methodology.  

Rec. Doc. No. 24 at 5 (“Simply having an opposing opinion, or disagreeing with the mitigation 

plans imposed, is insufficient to establish a substantial likelihood of success on the merits, 

especially in light of the high deference that the law requires the Court to afford the Corps”); see 

also Am. Trucking Ass’ns, Inc. v. Fed. Motor Carrier Safety Admin., 724 F.3d 243, 253 (D.C. 

Cir. 2013) (finding the agency “more than adequately supported its choice by referencing a[] … 

2 U.S. Army Corps of Engineers, Louisiana Wetland Rapid Assessment Method, Interim 
Version 1.0 at 1-2, 5, 11, 35, 40 (2016), 
http://www.mvn.usace.army.mil/Portals/56/docs/regulatory/Mitigation/Louisiana_Rapid_Ass
essment_Method_2_26_16.pdf (LRAM). 
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study” and that the court owes “deference to the agency in such matters”).  Taken together, the 

Corps’s explanation of and reference to its regulations and an established methodology in the 

Section 404 EA provide more than enough information to understand how the Corps reached its 

conclusion with respect to mitigation measures. 

B. The Corps Did Not Improperly Disregard the Compliance Records of 
Separate Projects Completed by Third Parties.  

The Court found that “the Corps failed to sufficiently consider and address past 

noncompliance and cumulative effects in relation to this proposed project.”  Rec. Doc. No. 86 at 

49.  This conclusion is belied by the record.  Plaintiffs’ allegations of prior noncompliance are 

just that—allegations.  Indeed, Plaintiffs’ own witness testified during the preliminary injunction 

hearing that he was satisfied with the recent installation of another pipeline in the Basin.  Rec. 

Doc. No. 84 at 135:4-136:11 (expressing satisfaction and stating that “the right of way was not 

impacted to the point of leaving elevated spoil behind further damaging that area”).  This 

admission nullifies Plaintiffs’ argument that the Corps had no choice but to assume from 

experience that the permit conditions will be violated here. 

Not only does the record belie a conclusion that the Corps improperly disregarded the 

impacts of prior noncompliance; so too does the law.  As Bayou Bridge and the Corps explained 

at length in their oppositions to Plaintiffs’ motion for preliminary injunction, the Corps has 

imposed mandatory permit conditions requiring Bayou Bridge to restore the area to pre-

construction contours, and the Corps has full authority to enforce compliance with these 

conditions.  See Rec. Doc. No. 36 at 25-28; Rec. Doc. No. 37-2 at 25-29; see also Rec. Doc. No. 

36-5 at 51.  There is no legal basis for requiring the Corps to assume that its mandatory permit 

conditions will be violated and unenforced, thereby creating new spoil banks.  As a result, there 
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is no legal basis for requiring the Corps to analyze hypothetical impacts that are premised on 

assumed noncompliance.   

Furthermore, the record clearly establishes that the Corps adequately considered the 

cumulative impacts of this project.  For one thing, the Corps ensured no further impacts from 

additional spoil banks by imposing the mandatory permit conditions.  And to the extent the 

instant project may yield other impacts that are cumulative of impacts stemming from prior 

pipeline activities (including alleged prior noncompliance), the Corps has properly addressed 

such impacts through mitigation. 

C. The Court Improperly Credited Plaintiffs with a Showing of Irreparable 
Harm. 

The Court found that Plaintiffs “established a threat of irreparable harm” and that the 

project “potentially threatens” the hydrology of the Basin.  Rec. Doc. No. 86 at 16.  This 

conclusion is based on the Court’s finding “that the impact of the loss of legacy trees cannot be 

mitigated against[.]”  Rec. Doc. No. 16.  But this finding conflicts with a different finding––that 

Plaintiffs are likely to succeed on the merits of their claim that the Corps could have, but did not, 

identify more appropriate mitigation measures.  If other, appropriate mitigation is available, then 

it must be the case that the impacts may be mitigated.  And if the project’s impacts may be 

mitigated, the project’s impacts are not irreparable, and the project may proceed under the law.  

Moreover, less than 0.08% of the Basin’s cypress relic trees stand to be cut during this project.  

Rec. Doc. No. 36-21 (Peters).  Thus, the harm alleged by Plaintiffs is de minimis.  See Enterprise 

Int’l, Inc. v. Corporacion Estatal Petrolera Ecuatoriana, 762 F.2d 464, 472-73 (5th Cir. 1985)

(explaining that magnitude of harm is less important than irreparability only when “the 

threatened harm is more than de minimis”). 
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Additionally, as explained in Section I.D below, Plaintiffs must establish a likelihood of 

irreparable harm, regardless of the strength of their showing of likelihood of success on the 

merits.  Thus, the Court erred in concluding that Plaintiffs had carried their burden merely by 

establishing a “threat of irreparable harm.”  Rec. Doc. No. 86 at 16.3

D.  The Court Erred in Applying a Sliding Scale Regarding the Preliminary 
Injunction Factors. 

The Court applied a “sliding scale” in balancing the preliminary injunction factors and 

determining that injunctive relief was warranted.  This approach is erroneous because the sliding 

scale is no longer valid.   

Citing to a Fifth Circuit case decided in 1980, the Court invoked the sliding scale and 

explained that “[w]hen the other factors weigh strongly in favor of an injunction, ‘a showing of 

some likelihood of success on the merits will justify temporary injunctive relief.’”  Rec. Doc. 

No. 86 at 17 (quoting Productos Carnic, S.A. v. Cent. Am. Beef & Seafood Trading Co., 621 F.2d 

683, 686 (5th Cir. 1980)).  Similarly, the Court quoted a 1979 decision for the proposition that “a 

sliding scale can be employed, balancing the hardships associated with the issuance or denial of a 

preliminary injunction with the degree of likelihood of success on the merits.”  Fla. Med. Ass’n, 

Inc. v. U.S. Dep’t of Health, Educ. & Welfare, 601 F.2d 199, 203 n.2 (5th Cir. 1979).   

This case law has been rendered obsolete by more recent decisions.  In Winter v. Natural 

Resources Defense Council, 555 U.S. 7, 21-22 (2008), the Supreme Court rejected the notion 

3 The Court’s Order is also impermissibly vague with respect to the term “any further action,” 
and is overbroad given that the alleged irreparable harm pertains only to the cutting of a few 
discrete cypress trees.  See Fed. R. Civ. P. 65(d)(1) (“Every order granting an injunction … 
must: (A) state the reasons why it issued; (B) state its terms specifically; and (C) describe in 
reasonable detail … the act or acts restrained or required.”); John Doe #1 v. Veneman, 380 
F.3d 807, 818 (5th Cir. 2004) (A “district court must narrowly tailor an injunction to remedy 
the specific action which gives rise to the order” as “dictated by the extent of the violation 
established.”) (citation omitted)). 
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that a strong showing on one factor (there it was likelihood of success on the merits) can 

compensate for a weaker showing of irreparable harm.  See also Munaf v. Geren, 553 U.S. 674, 

689-90 (2008) (reiterating that the likelihood of success is an independent factor).  The Supreme 

Court has applied the same principles in the context of stays.  See Nken v. Holder, 556 U.S. 418, 

434 (2009) (rejecting idea that “possibility” of irreparable harm is sufficient); id. at 438 (“When 

considering success on the merits and irreparable harm, courts cannot dispense with the required 

showing of one simply because there is a strong likelihood of the other.”) (Kennedy, J., 

concurring).  In light of these decisions, the sliding-scale approach is “no longer controlling, or 

even viable.”  Am. Trucking Ass’ns v. City of Los Angeles, 559 F.3d 1046, 1052 (9th Cir. 2009); 

see also Davis v. Pension Ben. Guar. Corp., 571 F.3d 1288, 1296 (D.C. Cir. 2009) (“Munaf

made clear that a likelihood of success is an independent, free-standing requirement for a 

preliminary injunction.  Munaf means that a strong showing of irreparable harm, for example, 

cannot make up for a failure to demonstrate a likelihood of success on the merits.”) (Kavanaugh, 

J., concurring).  Thus, the Court erred in applying the sliding scale in determining that a 

preliminary injunction was warranted here.  

II. Bayou Bridge Is Suffering Irreparable Harm and Will Continue to Suffer 
Irreparable Harm if the Injunction Continues.   

For the first week of this injunction alone, Bayou Bridge faces approximately $2.2 

million in costs to demobilize and idle its construction crews in the Basin.  See Frey II ¶ 15.  For 

each additional day thereafter that this injunction remains in force, Bayou Bridge faces up to an 

additional $500,000 in standby labor costs for crews not able to work in the Basin.  Id. ¶¶ 13, 15.  

That is because, by contract, Bayou Bridge must pay a preordained wage to construction crews 
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standing idle.4 Id. ¶ 14.  Bayou Bridge also faces a loss of approximately $12.7 million in 

revenue in 2018 ($75.6 million in 2019) if pipelines operations are delayed.  Frey II ¶ 16; see 

also Rec. Doc. No. 36-19  ¶ 22 (Frey I) (noting further costs from delay of up to $20 million per 

year).  In addition, the company’s contractors may “need to lay off or furlough as many as 500 

workers, many of whom are local Louisianans.”  Rec. Doc. No. 36-19 ¶ 19 (Frey I).  And 

furthermore, when Bayou Bridge’s Spread 3 contractor begins reducing its Basin workforce and 

expenditures, that will cause the further loss of hundreds or thousands more jobs in Louisiana.  

See, e.g., Rec. Doc. No. 36-20 ¶¶ 11-13, 18 (Meier).   

Contrary to the Court’s suggestion, Bayou Bridge cannot “ameliorate the[se] costs” and 

other damages “through construction sequencing and management practices.”  Rec. Doc. No. 86 

at 60.  As previously explained, project construction is divided into three spreads.  Rec. Doc. No. 

36-19 ¶ 14 (Frey I); Frey II ¶ 5.  The Basin is located wholly within Spread 3.  Rec. Doc. No. 36-

19  ¶ 14 (Frey I); Frey II ¶ 5.  Construction is already proceeding simultaneously in all three 

spreads, Frey II ¶ 4, and Spread 3 has a different general contractor than Spreads 1 and 2.  Id.  

All of this means that crews enjoined from working in the Basin cannot be moved to other 

spreads or areas where different crews and contractors are already working.  Id.  Thus, 

sequencing or management practices will not reduce or ameliorate Bayou Bridge’s harms.  Id.   

Plaintiffs did not submit any evidence to refute the costs documented at the hearing and 

supplemented now.  In fact, they have conceded that the injunction would cost Bayou Bridge.  

See Rec. Doc. No. 75 at 13 (“Nor do Plaintiffs believe that an injunction would be cost- or 

4 In the event of a prolonged stoppage, Bayou Bridge may be forced to de-mobilize contractors 
and equipment instead of paying standby wages.  De-mobilization costs, combined with 
“follow on effects[,] could effectively cause project development to cease.”  Rec. Doc. No. 
36-19 ¶¶ 17-19 (Frey I). 
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consequence-free for [Bayou Bridge] or its contractors.”).  Bayou Bridge stood ready to subject 

its witness to cross-examination on this topic at the hearing.  See Frey II ¶ 12.  Plaintiffs waived 

that opportunity. Rec. Doc. No. 85 at 10-14; see also Frey II ¶ 12 (indicating that Mr. Frey was 

present in the courtroom and prepared to authenticate the documents underlying the cost 

calculations).  Plaintiffs also put in no contrary evidence. 

These harms are irreparable because they almost certainly cannot be remedied.  Thus, in 

imposing an inadequate bond of just $10,000 despite uncontroverted evidence of millions of 

dollars per week in harm, the Court has eliminated Bayou Bridge’s exclusive remedy to recover 

damages if it is later found to have been wrongfully enjoined, which renders that harm 

irreparable.  Federal Rule of Civil Procedure 65(c) states that a court “may issue a preliminary 

injunction … only if the movant gives security in an amount that the court considers proper to 

pay the costs and damages sustained by any party found to have been wrongfully enjoined.”  

Fed. R. Civ. P. 65(c).  This Rule “assures the enjoined party that it may readily collect damages 

from the funds posted … in the event that it was wrongfully enjoined.”  Continuum Co. v. 

Incepts, Inc., 873 F.2d 801, 803 (5th Cir. 1989).  An inadequate bond “produces irreparable 

injury, because the damages for an erroneous preliminary injunction cannot exceed the amount 

of the bond.”  Mead Johnson & Co. v. Abbott Labs., 201 F.3d 883, 888 (7th Cir. 2000); see also 

Nichols v. Alcatel USA, Inc., 532 F.3d 364, 379 (5th Cir. 2008) (inadequate bond “insufficient to 

compensate” the enjoined party “for any damages it has suffered” if it “ultimately prevails”); see 

also Continuum, 873 F.2d at 804 (recovery of damages “restrict[ed] … to the bond amount”).  

Indeed, mere“[d]ifficulty in collecting a damage judgment” down the line “may support a claim 

of irreparable injury”; the impossibility on display here removes any doubt.  Fed. Sav. & Loan 

Ins. Corp. v. Dixon, 835 F.2d 554, 560 n.1 (5th Cir. 1987) (citation omitted).  The failure to 
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impose a bond commensurate with the damages Bayou Bridge would incur from an erroneous 

preliminary injunction is itself error that warrants a stay. 

Separately, the injunction also threatens the very sort of environmental harm that the 

Plaintiffs themselves have sought to prevent.  The Order enjoins “any further action on the 

project in the Atchafalaya Basin.”  Rec. Doc. No. 86 at 60.  Because Bayou Bridge has begun 

digging the trench within the Basin, mounds of dirt now sit alongside the right-of-way.  Frey II 

¶¶ 7-8.  Water levels have already started to rise in the Basin.  Id. ¶ 10.  If water levels get high 

enough, that dirt could be washed away.  Id.  Indeed, because Bayou Bridge started its 

construction in the lower-lying areas of the Basin because of its expectation that water levels 

could begin to rise, the window for Bayou Bridge to return to the Basin and implement these 

erosion-control measures as part of construction is quickly closing.  Id. ¶¶ 5, 7, 10.  Plaintiffs’ 

witness Jody Meche has recently acknowledged this.  Julie Dermansky, Federal Judge Halts 

Bayou Bridge Pipeline Installation, But Photos Show Damage Already Inflicted, DESMOGBLOG

(Feb. 25, 2018) (Plaintiffs’ witness: “[T]hese mountains of dirt will likely be washed away[.]”).5

Bayou Bridge is therefore suffering, and will continue to suffer, irreparable harm on 

account of the injunction given the Court’s imposition of an inadequate bond.  The plain terms of 

Rule 65(c) require a bond in an amount sufficient “to pay the costs and damages” of any party 

wrongly enjoined.”  See Frank’s GMC Truck Ctr., Inc. v. Gen. Motors Corp., 847 F.2d 100, 103 

(3d Cir. 1988) (explaining that Rule 65(c) “mandates that a court … issuing an injunction must 

require the successful applicant to post adequate security”) (emphasis added); Continuum Co. v. 

Incepts, Inc., 883 F.2d 333, 334–35 (5th Cir. 1989) (holding that where a plaintiff claimed “great 

5 https://www.desmogblog.com/2018/02/25/federal-judge-halts-bayou-bridge-pipeline-
installation-photos-show-damage-inflicted.  
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hardship” as a result of the district court’s decision to increase a bond supporting an injunction 

from $200,000 to $2,000,000, the plaintiff could avoid the increase only by demonstrating “that 

it would be able to satisfy a judgment for damages that might be obtained against it as a result of 

the wrongful issuance of th[e] injunction”); see also Habitat Educ. Ctr. v. U.S. Forest Serv., 607 

F.3d 453, 459–60 (7th Cir. 2010) (rejecting notion that non-profit organizations should be 

exempt from bond requirements of Rule 65(c)).  Despite having the opportunity, Plaintiffs 

submitted no evidence into the hearing record that would justify dispensing with a bond.  They 

also waived their opportunity to cross-examine Bayou Bridge’s witnesses.  There is no basis in 

the record to find that “plaintiffs are mostly non-profit agencies with limited resources” and that 

Bayou Bridge can somehow “ameliorate the costs” of the injunction.   

III. A Stay Will Not Substantially Injure Plaintiffs.   

The Court found only that Plaintiffs “established a threat of irreparable harm” with 

respect to the potential loss of “legacy trees,” and only a “potential[] threat[]” to the hydrology of 

the Basin.  Rec. Doc. No. 86 at 16.  But a threat of irreparable harm, let alone a potential threat, 

is not sufficient to meet the high bar needed for an injunction—a likelihood of imminent 

irreparable harm.  See Winter, 555 U.S. at 21-22 (2008).  And the magnitude of such harm, even 

if it came to pass, is unspecified. 

The Court further suggests that “the loss of legacy trees cannot be mitigated.”  Rec. Doc. 

No. 86 at 16.  But that is incorrect because the entire point of the Corps’s mitigation program is 

to determine mitigation for just those types of impacts.  LRAM at 5-9.  And in fact the Corps did 

determine acceptable mitigation.  Rec. Doc. No. 36-5 at 64-69.  A finding of inadequate 

discussion of mitigation presupposes that other mitigation could offset potential impacts.  Rec. 

Doc. No. 86 at 39-45.  Accordingly, the Court’s findings of irreparable harm are erroneous. 
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In any event, even if there were irreparable harm, it would be de minimis.  By the 

admission of Plaintiffs’ witness Scott Eustis at the hearing, the Basin spans 1.4 million acres, 

roughly two-thirds of which is covered by cypress-tupelo swamp.  Rec. Doc. No. 84 at 123:6-14.  

Eustis further testified that construction would impact some 300 acres of cypress-tupelo swamp 

in the Basin—or 0.03% of that swamp in the Basin.  Id. at 123:15-17.  The harm is smaller still 

when limited to old-growth cypress trees.  Bayou Bridge has identified five such trees within the 

permanent or temporary right-of-way.  Rec. Doc. No. 36-21 ¶ 10 (Peters).  Plaintiffs asserted at 

the hearing that there are 17—or 0.003% of old-growth cypress trees in the Basin (using 

Plaintiffs’ numbers).  Either way, the harm is remarkably small in context of the Basin as a 

whole and even then is minimized by the comprehensive mitigation the Corps ordered to offset 

the loss of wetland functions owing to construction.  Whatever numbers the Court uses, the 

impact is too small to substantially injure Plaintiffs.  Once again, Bayou Bridge does not 

question the sincerity of Plaintiffs’ assertions of harm, only the magnitude of that harm when 

placed in context.   

IV. The Public Interest Favors A Stay.   

As previously explained, construction of the pipeline serves the public interest in terms of 

energy development, jobs, tax revenue, and so forth.  Moreover, a stay pending appeal will not 

injure the public, because any harm is de minimis and is subject to mediation.  And there is also a 

“publi[c] interest in ensuring compliance with the rules of procedure.”  Fleming & Assocs. v. 

Newby & Tittle, 529 F.3d 631, 641 (5th Cir. 2008) (citation omitted).  The Federal Rules of Civil 

Procedure promote “the just, speedy, and inexpensive determination of every action and 

proceeding,” Fed. R. Civ. P. 1, and the principles underlying Rule 65(d) ensure “basic fairness” 

given the “threat of judicial punishment,” and are necessary for “informed and intelligent 
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appellate review.”  Schmidt v. Lessard, 414 U.S. 473, 476-77 (1974).  The public interest would 

therefore be served by the stay of an injunction that violates the Rules.   

CONCLUSION 

The Court should stay the preliminary injunction pending appeal.   
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