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1.0  EXECUTIVE SUMMARY 

 

In this Decision the Commission Panel grants River District Energy Limited Partnership (RDE) a 

Certificate of Public Convenience and Necessity (CPCN) to construct and operate a district energy 

utility system to serve the River District located in southeast Vancouver adjacent to the Fraser 

River.  The forecast capital costs of the Phase I of the project (first five years ending 2016), subject 

of the CPCN, amount to $10.9 Million.  While the initial energy source is natural gas, the long‐term 

plan beyond 2016, which is expected to span more than 20 years, is to use waste heat from the 

Burnaby Waste to Energy Facility (WTEF) as the primary energy source.  This application, as a 

further illustration of the evolving energy environment, follows in the footsteps of the 

Neighbourhood Utility Service for UniverCity at Burnaby Mountain by Corix, and the Dockside 

Green Energy project in Victoria. 

 

The Vancouver City Council approved the East Fraserlands (now River District) Official Development 

Plan in November 2006.  This plan included the district energy utility concept as a key element in 

the community sustainability strategy.  The District Energy Utility (DEU) is expected to provide 

space heating and domestic hot water services required in the River District community, which will 

include offices, shops and restaurants, schools, day care facilities, a community centre and homes 

for some 15,000 residents.  Key stakeholders include the future strata owners of the River District 

development, Metro Vancouver, City of Vancouver, and City of Burnaby. 

 

Some of the fundamental public interest considerations before the Commission Panel included the 

following: 

 

 Would the Project be in the public interest even without the prospect of a renewable heat 
source? 

 Should the test of public interest be limited to the benefits in the first five years? 

 Does the Commission need to satisfy itself that waste heat or some other non‐fossil heat 
source is a reasonably available source of energy? 
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Key determinations and findings of the Commission Panel are summarized below: 

 

 The need for the project has been established and the alternatives have been adequately 
assessed to justify the future potential benefits, including environmental, as being in the 
public interest. 

 The proposed deemed capital structure comprising 60 percent debt and 40 percent of 
equity is approved for rate setting purposes.  A deemed cost of debt rate of 5.5 percent is 
approved.  For a rate of return on equity, a risk premium of 50 basis points over the 
benchmark Return on Equity (ROE) is approved. 

 A rate design which will recover 66 percent of forecast revenues through a fixed monthly 
charge and 34 percent through a variable charge is approved.  A twenty‐year levelized rate 
structure in which RDE defers a portion of its annual revenue requirement during the initial 
years is also approved.  Furthermore, the Panel approves establishment of a Revenue 
Deferral Deficiency Account to record shortfalls in the recovery of revenue requirements in 
the early years.  

 Regarding the initial rates, the Panel accepts that a premium of up to 10 percent above 
benchmark electricity rate may be justified when establishing the rates for the DEU.  
However, the Panel is reluctant to determine a final 2012 rate greater than that requested 
by RDE without giving the Applicant and Interveners an opportunity for further input.   
Accordingly, RDE is directed to file three additional options with the Commission.  With the 
round of submissions concluding on January 12, 2012, the Commission Panel will then be in 
a position to establish the final rate for 2012. 

 Public and First Nations consultation has been adequate. 

 While the only real GHG benefit will be realized when the DEU is supplied with a renewable 
energy heat source, the Panel finds that the implementation of the DEU creates the 
conditions for adopting low‐carbon energy sources in the future, thus aligning with the 
Government’s energy objectives. 

 Even without a renewable heat source there are sufficient reasons to find the project in the 
public interest as long as the source of energy costs is sufficiently cost‐competitive with 
electricity. 

 It would be inappropriate to limit the test of the public interest to the benefits derived only 
in the first five years of the project.  The Panel finds that RDE has sufficiently explored a 
variety of alternative non‐fossil heat sources and the waste heat option is a reasonably 
available strategy at this time for this CPCN. 
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2.0  INTRODUCTION 

 

This Decision deals with an application by River District Energy Limited Partnership for a Certificate 

of Public Convenience and Necessity to construct and operate a district energy system to serve the 

River District in Vancouver (the Application).  The River District, previously called East Fraserlands, 

which is located in southeast Vancouver on 130 acres, is a new community being developed on 

former industrial lands.  The district energy utility is expected to provide space heating and 

domestic hot water services required in the community, which will include offices, shops and 

restaurants, schools, day care facilities, a community centre and homes for some 15,000 residents. 

 

In November 2006, the Vancouver City Council approved the East Fraserlands Official Development 

Plan (ODP), which included the DEU concept as a key element in the community sustainability 

strategy.  The long‐term business plan included in the Application provides for the build‐out of the 

DEU infrastructure and connection to Metro Vancouver’s Waste to Energy Facility in Burnaby for 

the alternative energy heat source.  The CPCN, however, only seeks approvals of a plan to provide 

thermal energy to serve the initial development parcels using natural gas as the energy source.  

This plan involves construction of gas‐fired temporary and permanent energy centres, a related 

distribution piping system and energy transfer stations. 

 

2.1  The Applicant 

 

The River District Energy Limited Partnership has been formed to develop, own and operate the 

DEU to provide energy for space heating and domestic hot water for the River District.  RDE has as 

its general partner River District Energy Ltd., which is a company incorporated under the laws of 

the Province of British Columbia and is a Parklane company.  Collectively the various Parklane 

companies are known as the Parklane Group (Parklane).  The ownership structure of RDE within 

Parklane is depicted in Figure 1 below.  In its application RDE often refers to Parklane.  In this 

decision the Commission generally uses ‘RDE’ to collectively refer to the various members of the 

Parklane Group.   
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Figure 1 ‐ RDE Ownership Structure 

 

Source: Exhibit B‐1, p. 8 
 
 

2.2  Key Stakeholders 

 

The proposed project will impact different groups of individuals, which should be considered from 

the public interest perspective.  The primary group naturally will consist of the future residents of 

the River District as the ratepayers of RDE.  Specifically, the DEU will serve a pre‐identified group of 

customers: the future strata owners of the River District development.  The second group is made 

up of those individuals in the surrounding area who may be affected by the project.  The third 

group comprises the general public who may stand to gain because of anticipated reduction in 

Greenhouse Gases emissions (GHG).  First Nations were also included in the consultation process as 

potential stakeholders.  The Musqueum band was the only First Nation to participate. 

 

The developer of the first buildings to be served by RDE, Polygon Homes, will require construction 

heat commencing February 2012.  Other stakeholders include City of Vancouver, Metro Vancouver, 

and City of Burnaby. 
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2.3  Orders Sought 

 

RDE’s Application seeks the following: 

 

1.  A CPCN under sections 45 of the Utilities Commission Act (Act) for the construction and 
operation of RDE’s proposed community‐based DEU at the River District, Vancouver, BC. 

2.  Approval under sections 56, 60 and 61 of the Act of the proposed rate base, revenue 
requirements, rate design and rates for the initial five‐year period as described in the 
Application and reflecting the following: 

a.  The rate base described in Section 3.14 of the Application, as subsequently 
amended; 

b.  The revenue requirements described in Section 3.9, as subsequently amended, 
which reflect: 

i. A deemed capital structure of 60 percent debt and 40 percent equity; 

ii. Debt financing costs estimated at 6 percent; 

iii. A rate of Return on Equity (ROE) of 10 percent, based on the current FortisBC 
Energy Inc. ROE that serves as a benchmark for public utilities, plus a premium 
of 50 basis points; 

iv. Operating costs as provided in Section 3.5.3; and 

v. A 20‐year levelized rate structure in which RDE defers a portion of its annual 
revenue requirements during the initial years, to be recovered in later years in 
order to provide affordable and stable customer rates. 

c.  Approval of the accounting treatment of: 

i. A rate stabilization account, which serves to record shortfalls in the recovery of 
revenue requirements in the early years with the goal of complete recovery over 
a 20‐year levelization period; and 

ii. The rate design in Section 3.11 of the Application, as subsequently amended. 

(RDE Final Submission, pp. 5‐6) 

 

2.4  Regulatory Process 

 

The review of the Application was conducted by way of a written proceeding.  Registered 

Interveners were Metro Vancouver, the British Columbia Sustainable Energy Association (BCSEA), 

and FortisBC Energy Utilities.  BCSEA was the only Intervener who filed a Final Submission.  The 
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New Westminster Electric Utility Commission registered as an Interested Party.  The Regulatory 

Timetable is summarized in Appendix A. 

 

2.5  Evolving Energy Environment 

 

This Application is a further illustration of the evolving energy environment driven by society at 

large, the initiatives by the City of Vancouver and other municipalities, as well as the legislation 

introduced by the Provincial Government in recent years.  The Application follows in the footsteps 

of the Neighbourhood Utility Service (NUS) for UniverCity at Burnaby, which was proposed by Corix 

Multi‐Utility Services Inc. (Corix).  The Commission granted Corix a CPCN in May 2011 by Order 

C‐7‐11.  One earlier similar example is the Dockside Green Energy (DGE) Project in Victoria, BC, 

which was granted a CPCN in April 2008 by Order C‐1‐08. 
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3.0  PROJECT DESCRIPTION 

 

3.1  Project History and Need 

 

The approved City of Vancouver ODP for the River District calls for specific environmental initiatives 

in order to contribute to sustainable community objectives.  The ODP states that “subject to 

investigating technical feasibility and financial viability at the time of re‐zoning, implementing a 

community‐wide heat source and system strategy such as ground source, biomass, sanitary sewer 

heat recovery, solar hot water and waste heat recovery is to occur.”   

 

RDE proposes establishing a DEU consistent with the City’s ODP that will initially utilize natural gas 

boilers to produce hot water that will be distributed to each building for space heating and 

domestic hot water use.  The infrastructure for the DEU will expand with demand as buildings are 

constructed over the twenty plus years of the build‐out schedule.  RDE and the City’s ODP support 

switching to a renewable/waste energy source in the near future when demand reaches certain 

economic thresholds.  RDE has assessed multiple alternative energy source options and identified 

waste heat from the Burnaby WTEF as the preferred longer‐term energy source alternative.  

(Exhibit B‐1, pp. 15, 22‐25) 

 

3.2  Project Build‐Out Schedule, Load Analysis and Energy Demand Forecast 

 

Based on the development schedule and anticipated energy use intensities of the expected type of 

buildings planned for the River District, RDE estimates the peak heating load at 25.71 MW with 

annual energy sales of 65,666 MWh occurring at year 2034 for primarily residential space and 

domestic hot water heating.  The annual energy demand forecast for the River District 

corresponding to the first five years of construction is shown in Table 1. 
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Table 1 ‐ Annual Demand Forecast 

  2012  2013  2014  2015  2016 

Peak Load 
(MW) 

0.5  1.1  2.1  2.7  3.5 

Energy Demand 
(MWh) 

1,335 2,904 5,802 7,201 9,538 

Source:  Exhibit B‐3‐1, Appendix 1 

 

3.3  Screening of Alternative Technologies   

 

Alternatives that were evaluated by RDE were limited to a DEU model and included energy sources 

referenced in the ODP, namely; 

 

1) Sewer heat recovery 

2) Geothermal 

a) Ground water with heat pump 

b) Ground source with heat pump 

3) Biomass 

4) Metro Vancouver WTEF in Burnaby  

 

In all cases the initial load and eventual peaking load would be supplied by natural gas boilers.  RDE 

comments that the lower capital cost of natural gas boilers is always favoured for peaking and 

back‐up purposes, which also makes for the most economical choice for initial capacity since 

natural gas boilers will be required in any event.  RDE references Corix UniverCity as an example of 

other successful DEU systems that pursued this same strategy.  (Exhibit B‐3, BCUC 1.6.2)   

 

Initial feasibility results for the alternative energy sources favoured the WTEF waste heat option 

and biomass option.  More detailed analysis was confined to these two alternatives with the WTEF 

being selected as the preferable alternative over biomass based on cost, availability of waste heat 

and Metro Vancouver’s support.  RDE notes that biomass is still considered viable in the event the 

WTEF option became un‐workable.  (Exhibit B‐1, p. 22) 
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3.4  Project Scope and Description for the Current CPCN Filing (2012‐2016)  

 

The current CPCN Application considers only the Phase 1 infrastructure (Phase 1), comprising the 

initial temporary and permanent gas‐fired boilers and related distribution piping and equipment for 

the DEU to meet the initial load through the first five years of the development build‐out.   

 

RDE plans to construct and operate a DEU system that includes Energy Transfer Stations (ETS) in 

each building, a hot water Distribution Piping System (DPS) and an Energy Centre (EC) equipped 

with gas‐fired boilers.  A temporary EC will supply heat to the first buildings to be constructed then 

will be replaced by a permanent EC as load develops.  The gas‐fired boilers in the EC heat water, 

which is pumped through the underground DPS to each building where heat is transferred via the 

ETS to each building and metered.  Each building developer is responsible for the hot water space 

and domestic hot water systems within each building.  Figure 2 illustrates the proposed plan for 

2012‐2016. 

Figure 2 ‐ Current Application DEU System 

 

Source:  Adapted from description in Exhibit B‐1, Application, p.5 
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The temporary containerized EC will be constructed in 2012 and will use natural gas boilers to serve 

the first buildings connected to the system.  The temporary EC will be able to meet forecast loads 

through to 2015 or 2016 depending on actual demand load.  The permanent EC will be constructed 

in 2016 and will use natural gas boilers housed within one of the planned building developments.  

The Phase 1 capital is staged to meet demand and to minimize costs and rates over the life of the 

project.  

 

3.5  Long‐term Plan (Beyond 2016) and Its Viability 

 

In the long‐term plan, a Renewable Energy Transfer Station (R‐ETS) will be added as the load 

develops and economics permits.  The R‐ETS is anticipated to use waste heat from Metro 

Vancouver’s WTEF to supply approximately 87 percent of the River District’s annual heat energy 

demand with the gas‐fired boilers re‐purposed as a peaking and back‐up supply.  The WTEF 

concept would involve installing equipment at Metro Vancouver’s existing WTEF, located 

approximately 4.5 km from the eastern edge of the River District, to extract an estimated 10 MW of 

heat capacity.  A heat exchanger would transfer the extracted energy to a separate closed hot 

water loop that would transport hot water from the WTEF to a second heat exchanger located in 

the R‐ETS at the eastern edge of the River District for distribution within the River District.  The 

pipeline connecting the WTEF and R‐ETS would consist of a buried 200 mm diameter two‐pipe 

closed loop.  (Exhibit B‐1, p. 23) 

 

RDE is not seeking approval of the R‐ETS or WTEF component in this Application, which would be 

the subject of a future application.  The ultimate alternative energy source selection does not affect 

the capital expenditures or rates requested by RDE for this CPCN.  (Exhibit B‐3, BCUC 1.6.7) 

 

Figure 3 and Figure 4 further illustrate RDE’s long‐term plan. 
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Figure 3 ‐ Description of Long‐term River District Energy System 

 

  Source:  Adapted from description in Exhibit B‐1, Application, p.5 

 
 

Figure 4 ‐ Proposed Waste Heat Pipeline Alignment 

 
  Source:  Exhibit B‐1, Application, p. 47 
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3.5.1  Availability and Cost of Waste Heat 

 

Metro Vancouver provided a letter of support, which confirms its interest in the benefits of 

combining WTEF technology with district energy systems, the availability of sufficient waste heat 

from the WTEF for the project, and ongoing cooperation with RDE.  (Exhibit C1‐1)  

 

Engineering estimates and analysis were performed by RDE’s engineering consultants in 

cooperation with Metro Vancouver’s Solid Waste Division, which operates the WTEF.  Based on 

these estimates the full levelized cost of the WTEF waste heat over the life of the project is 

estimated to be $56 per MWh including equipment, pipeline, operating costs, and lost WTEF 

electrical generation revenues.  (Exhibit B1, p. 27)    

 

3.5.2  Financial Viability of Utilizing Waste Heat 

 

Financial modeling was used to generate three long‐term scenarios reflecting different 

assumptions about the levelized cost of waste heat from the WTEF or its availability since no 

definitive agreement for supply of waste heat has been reached with Metro Vancouver. 

 

Scenario “Reference (base) Case” 

 
This case assumes that the WTEF waste heat is available at a cost that results in a total 20‐year 

levelized customer rate of $150 per MWh.  In the original Application this resulted in a waste heat 

cost of $25 per MWh, which subsequently increased to $35 per MWh to reflect revised 

assumptions made by RDE under the “Updated Reference Case.”  (Exhibit B‐3 BCUC 1.15.4) 

 

Scenario “High Bookend” 

 
The High Bookend scenario assumes no grants or funding and allocates the full cost of the waste 

heat supply option estimated at $56 per MWh resulting in a total RDE customer levelized rate of 

$162 per MWh.  (Exhibit B‐3, BCUC 1.15.4) 
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Scenario “100 percent Gas” 

 
Provided as a “technically feasible fall‐back option” this scenario assumes natural gas boilers 

remain the only energy source for the DEU over its life resulting in a total RDE customer levelized 

rate of $162 per MWh. 

 

Scenario “MV Grants and Loans” 

 
Parklane and Metro Vancouver are pursuing options to reduce the costs of the WTEF waste heat 

including grant funding, low‐cost financing, cost offsetting, and property tax exemptions, but none 

of these possible cost reductions are included in the Updated Reference Case financial model or 

capital cost estimates.  (Exhibit B‐1, pp. 28, 29; Exhibit B‐3, BCUC 1.14.1)   

 

Metro Vancouver is taking the lead in applying for the EcoEnergy II program and submitted a letter 

of intent to NRCan on September 27, 2011.  In addition, Metro Vancouver is preparing an 

application to the Federation of Canadian Municipalities for a grant and low‐cost financing.  (Exhibit 

B‐3, BCUC 1.14.1)  Thus a fourth scenario was added called “MV Grants and Loans”, which used the 

full estimated cost of the waste heat less a combination of grants and loans (to Metro Vancouver as 

applicant) including: 

 

 NRCan EcoEnergy II  program grant (50% of project costs or $6.9 Million),  

 Green Municipal Fund (GMF) grant ($1 Million) and  

 GMF low‐cost loan ($5.9 Million at 2% interest) 

 

The resulting RDE levelized cost based on this scenario was calculated as $151 per MWh. 

  (Exhibit B‐3, BCUC 1.15.4) 

 

Electricity Rate Benchmark 

 
In assessing the financial viability of the resulting energy rates to RDE customers for the above four 

scenarios, RDE calculated a residential energy benchmark based on BC Hydro current and future 
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estimated prices for electricity.  Assuming a BC Hydro rate increase of 8 percent in 2012 and 3.9 

percent thereafter, RDE calculates a 20‐year levelized electricity benchmark of $141/MWh.  

(Exhibit B‐3, BCUC 1.15.4) 

 

In its levelized cost comparison, RDE calculates a premium over the benchmark of six to fifteen 

percent for the four scenarios.  (Exhibit B‐3, BCUC 1.15.4,) 

 

Commission Determination 

 

The Commission Panel finds that the need for the project and the DEU as proposed in the CPCN 

has been established and that alternatives have been adequately assessed to justify the future 

potential benefits, including environmental, as being in the public interest.  The Commission 

recognizes that the R‐ETS and renewable energy source costs are not a requested component of 

this CPCN Application and that there remains some uncertainty regarding access to and cost of the 

WTEF alternative.  The Commission is satisfied with RDE’s evaluation of alternatives and considers 

the waste heat option from the WTEF a viable future alternative for the DEU.  The Commission also 

recognizes the other alternative energy sources identified by RDE as potentially viable should the 

WTEF option not materialize.  The Commission Panel encourages RDE to pursue capital grants in 

the interests of improving the economics of the DEU project.   

 
The Commission Panel notes that no Intervener took issue with the proposed project scope or 

infrastructure of the DEU system. 
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4.0  PROJECT COSTS AND RATE STRUCTURE  

 

4.1  Capital and Operating Costs 

 

4.1.1 Capital Costs 

 

During the written hearing process RDE corrected and updated certain cost assumptions for the 

project including delaying the permanent EC for two years and staging the installation of the boilers 

in the permanent EC to reduce the original application capital cost estimate of $11,783,000 (Exhibit 

B‐3, BCUC IR 1.11.2).  RDE states that the five‐year capital cost amount for which approval is sought 

under this updated application is $10,874,000 in nominal dollars including contingency ($960,000) 

and interest ($317,000) (Exhibit B‐6, BCUC IR 2.6.1).  The breakdown of forecast costs over the five‐

year period is provided in RDE Final Submission, p. 7. 

 

Phase 1 capital includes the permanent EC with 12 MWh of boiler capacity.  The remaining 12 MWh 

of boiler capacity is deferred until after 2016 and will be installed to meet demand.  RDE also states 

that any capital cost overruns would be subject to normal prudency reviews by the Commission 

and RDE proposes any prudency reviews on capital expenditures and operating costs would be 

conducted during a future Application for additional phases of capital and/or updated rates.  (RDE 

Final Submission, p. 7) 

 

RDE’s capital cost estimate is based on varying degrees of engineering and tendering completeness.  

The $10,874,000 cost estimate for the first five years of capital expenditures is made up of 

$8,181,000 of Class C estimates with less than ten percent engineering complete with a minus 10 

percent to plus 30 percent cost uncertainty range.  The estimates are based on RDE’s consulting 

engineers’ methodologies, estimates and internal databases.  (Exhibit B3, BCUC IR 1.13.2; Exhibit 

B‐6, BCUC IR 2.6.3)  RDE anticipates completing sufficient engineering and tendering to bring the 

Class C estimates to Class A (engineering complete and scope tendered) by 2014 or early 2015.  

(Exhibit B‐6, BCUC IR 2.6.4) 
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According to RDE’s forecasts and projections for subsequent phases beyond 2016, the total project 

build‐out capital cost estimate grows to approximately $31 Million by 2034 excluding any grants 

and excluding the heat recovery and pipeline costs associated with the WTEF energy source to 

bring the heat energy from the WTEF to the R‐ETS.  (Exhibit B‐6, BCUC IR 2, Appendix 2)  RDE 

estimates costs for the heat recovery equipment and waste heat pipeline of approximately $13 

Million in calculating the cost of waste heat energy.  RDE expects that the heat recovery equipment 

and waste heat pipeline will be owned by Metro Vancouver.  (Exhibit B‐1, p. 47)   

 

4.1.2  System Operating Costs 

 

RDE’s operations and maintenance costs include the costs for the utility’s employees, training, 

office equipment and supplies, land rent, subcontractors, maintenance and repair services 

provided by maintenance personnel.  All operations and maintenance costs are escalated annually 

at 2 percent per year for inflation.  (Exhibit B‐1, pp. 29‐30) 

 

The temporary EC does not require any significant land area and no land rent is charged until 2016 

when the permanent EC is installed.  While the temporary EC is in use, RDE’s expects the project 

will have less than 0.5 Full Time Equivalent (FTE) operators.  RDE will rely on a full‐service 

maintenance contract from the supplier of the temporary EC.  However, the BC Safety Authority 

has the ultimate authority to establish required supervision levels.  The contract for the temporary 

EC including overheads has been budgeted at $84,000 per year.  When the permanent EC is 

commissioned, RDE will likely require one FTE operator.  RDE estimates that management and staff 

costs, including overheads will increase to $177,000 per year when the permanent EC is completed.  

(Exhibit B‐1, p. 29; Exhibit B‐3, BCUC 1.35.1)   

 

In its Reply Submission RDE clarifies that the operating cost forecast was updated in its Exhibit B‐6, 

Appendix 2 submission reflecting deferring the permanent EC to 2016 but RDE overlooked 

adjusting the Operating costs to reflect deferral of hiring the FTE operator.  RDE proposes that the 

impact of this oversight be considered and reflected in the first review of the proposed Revenue 

Deficiency Deferral Account (RDDA).  (RDE Reply Submission)  
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As of July 31, 2011 RDE had incurred $110,896 of cost prior to establishing the DEU.  RDE also 

expects to incur an additional $60,000 of costs from July 31, 2011 to the date of approval of the 

CPCN.  (Exhibit B‐6, BCUC Supplemental 2.2.1)  The amounts for “Management and Staff (including 

overheads)” include the recovery of costs incurred prior to approval of the CPCN.  RDE proposes to 

recover costs incurred prior to the approval of the CPCN to the extent that it does not exceed the 

annual estimates in the Updated Reference Case.  The costs incurred prior to the CPCN approval 

will be tracked separately and no interest will be charged on the unrecovered balance.  Any balance 

remaining after 2016 will be written off.  (Exhibit B‐3, BCUC 1.13.1.2)   

 

Commission Determination 

 

The Commission Panel finds that the level of estimate, engineering review and resulting budget 

amount are reasonable though the Panel expects the control budget to be carefully monitored 

and updated as tender estimates are formalized in due course.  RDE is reminded to reflect the 

overstated operating expenses in 2014 and 2015 and costs incurred prior to the CPCN approval in 

subsequent reviews.  The Commission Panel recognizes that the capital and operating cost 

estimates provided include a degree of uncertainty and that RDE has included a contingency 

amount in its requested CPCN amount to compensate for this uncertainty.  RDE is directed to 

submit annual Project status update reports to the Commission. 

 

4.2  Debt and Equity Financing 

 

4.2.1  Capital Structure 

 

RDE proposes a deemed capital structure composed of 60 percent debt and 40 percent equity for 

revenue requirement and rate setting purposes, identical to the structures approved for UniverCity 

and Dockside Green Energy.  (Exhibit B‐1, p. 34)  RDE indicates that it will provide all funding 

required by RDE from its cash reserves until conventional bank financing is obtained, which is  
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expected to occur when the DEU has demonstrated stable and growing revenues and will coincide 

with construction of the permanent EC.  (Exhibit B‐3, BCUC 1.23.2)  

 

Regarding the debt, RDE intends to apply for a minimum 10‐year term loan.  (Exhibit B‐6, BCUC 

2.8.2)  RDE further states that no portion of the deemed 60 percent debt is considered short‐term 

debt (Exhibit B‐3, BCUC 1.23.1) and that no short‐term financing will be sought with the possible 

exception of a small operating line for working capital purposes.  (Exhibit B‐6, BCUC 2.8.2)  RDE 

states that working capital has been estimated at 4 percent of annual revenues at an assumed 

interest rate of 2.5 percent.  During the first five years of operation, working capital is expected to 

vary from zero to $50,000 but RDE will provide the necessary funding to the extent working capital 

is not obtained from conventional bank sources.  (Exhibit B‐3, BCUC 1.23.1)  RDE notes that at the 

forecast upper limit of $50,000, working capital represents 0.4 percent of the rate base by year 5, 

but the actual amount will vary and at times be zero.  RDE believes that the likelihood, amount, or 

interest rate of an available operating line is uncertain but its impact on the deemed capital 

structure is expected to be negligible.  (Exhibit B‐6, BCUC 2.9.1) 

 

Once bank financing is obtained, RDE does not intend to seek approval to transition from a deemed 

capital structure to an actual capital structure.  (Exhibit B‐6, BCUC 2.8.1)  The amount of debt will 

be supported by the business cash flow for interest and principal repayment.  RDE proposes to 

apply for financing when it constructs the permanent EC.  At that point, the cash flow will only 

support a small component of the required funding with RDE required to fund the balance.  

(Exhibit B‐6, BCUC 2.10.2)  Transitioning to the actual capital structure when the permanent EC is 

constructed would produce a higher Weighted Average Cost of Capital (WACC) and impose greater 

costs on the DEU from what was presented in the Application.  (Exhibit B‐6, BCUC 2.8.1) 

 

BCSEA states in its Final Submission that it takes no position regarding the deemed capital 

structure.  (BCSEA Final Submission, p. 1) 
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Commission Determination 

 

The Commission Panel approves RDE’s proposal to use a deemed capital structure comprising 60 

percent debt and 40 percent equity for the purpose of determining revenue requirements and 

customer rates for the years 2012 through 2016.  In reaching this determination, the Panel 

considered the UniverCity and Dockside Green neighbourhood utility systems, for which the same 

debt/equity ratios have recently been determined by the Commission, to be comparable for this 

purpose.  The Panel also observes that the proposed 60/40 debt/equity ratio falls within the range 

typically found in mature utilities.  The Panel considers the use of a deemed capital structure 

similar to mature utilities to be appropriate for the purpose of establishing levelized rates for a 

start‐up utility such as RDE.   

 

In the future, when RDE is able to obtain its own bank financing as a standalone utility, the 

Commission Panel will review the appropriateness of transitioning from a deemed capital structure 

and debt cost to an actual capital structure and debt cost.  Accordingly, the Panel directs RDE to 

reconsider the appropriateness of having a deemed capital structure and debt cost for re‐

determination at the time of applying for a CPCN for the R‐ETS and/or revenue requirements and 

rates for years beyond 2016. 

 

For the period covered by this Application, the Commission Panel accepts RDE’s position that no 

portion of the deemed 60 percent debt should be considered short‐term and that the small 

operating line for working capital purposes is expected to have a negligible impact on the deemed 

capital structure and debt costs.  However, the Commission Panel makes no determination at this 

time on the short‐term component of the total debt structure for the period beyond this 

Application. 

  

4.2.2  Debt Cost 

 

RDE states in the Application that the interest rate on the debt is expected to be 6 percent.  (Exhibit 

B‐1, p. 34)  The rate is inclusive of all applicable interest, financing, administration, placement and 
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legal fees.  The 6 percent rate is an estimate and is based on perceived risks of the DEU, including 

being a small utility with revenues dependent on market absorption of the River District 

development.  RDE will only be able to finalize the actual interest rate when it seeks financing, 

scheduled to coincide with the construction of the permanent EC in 2016.  (Exhibit B‐3, BCUC 

1.23.3.2)  At the time of filing this Application, the Government of Canada 10‐year and 30‐year 

bond rates were 2.88 percent and 3.35 percent respectively.  (Exhibit B‐6, BCUC 2.10.3)  Therefore, 

the proposed 6 percent interest rate on the debt represents a 312 basis point and 265 basis point 

premium over 10‐year and 30‐year Government of Canada bonds respectively.  (Exhibit B‐6, BCUC 

2.10.2) 

  

RDE notes that the 6 percent rate and deemed capital structure is consistent with what the 

Commission approved recently for the Corix UniverCity NUS.  (Exhibit B‐6, BCUC 2.10.2)  Based on a 

detailed comparison of business risks for RDE and NUS (Exhibit B‐3, BCUC 1.24.1), RDE’s view is that 

generally the system performance risks are comparable with NUS having higher fuel cost risk, 

assuming RDE is able to secure a long‐term supply agreement for energy from the WTEF.  However, 

RDE submits that it has higher risk on the key issues of property development and company size.  

(Exhibit B‐6, BCUC 2.10.2)  Comparing itself to Corix, RDE believes that the interest rates it is 

charged are low in comparison to other less established property developers but expects them to 

be higher than those charged to established utilities like Corix.  Notwithstanding, RDE seeks 

approval for the same deemed rates and capital structure already approved for UniverCity. 

(Exhibit B‐6, BCUC 2.10.2) 

 

If the actual rate differs from the 6 percent assumed in the Application, RDE proposes to determine 

the impact and to reflect the actual rate in a revised submission to the Commission.  This approach 

is consistent with submissions made by regulated utilities under a cost of service regulation 

whereby customers bear the financial risks for prudently incurred costs. 

(Exhibit B‐3, BCUC 1.23.3.2) 

 

BCSEA states in its Final Submission that it takes no position regarding debt financing costs. 

(BCSEA Final Submission, p. 1) 
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Commission Determination  

 

The Commission Panel determines a deemed debt rate of 5.5 percent is appropriate.  The Panel 

notes that in the Commission’s May 6, 2011 Decision on the UniverCity NUS, the Commission 

approved a credit spread of 250 basis points above the 10‐year Government of Canada benchmark 

bond yield, which at the time of the UniverCity NUS application was 3.5 percent.  The Commission 

Panel further notes that the Government of Canada 10‐year bond yield had decreased to 2.88 

percent at the time this Application was filed and the Panel observes the reference bond rates are 

now reaching lows of approximately 2 percent.   

 

When comparing the risk profiles between RDE and the NUS, the Commission Panel agrees with 

RDE that the system performance risks are generally comparable, given that the early stage of the 

respective projects consists of natural gas‐fuelled energy centres.  The Panel notes that both 

projects adopted a phased approach to capital deployment to mitigate the property development 

risk.  Accordingly, the Panel does not agree with RDE that it faces a higher risk in this regard.  The 

Commission Panel also considers that the two utilities face similar risks due to company size and 

finds that the credit spread of 250 basis points approved for the UniverCity NUS is a good starting 

point for determining the deemed debt rate in this Application.  However, the Commission Panel 

notes that when the benchmark interest rate falls to such low levels, the debt rate does not 

necessarily follow in lock steps with an unchanged credit spread, which implies a larger credit 

spread may be appropriate.  Therefore, the Commission Panel determines that a deemed debt 

rate of 5.5 percent is reasonable at this time of low interest rates and high interest rate volatility, 

thus implying a credit spread of 262 basis points above the 10‐year Government of Canada 

benchmark bond yield of 2.88 percent at the time of this Application.  The Commission will review 

the appropriateness of the 5.5 percent deemed rate annually considering any recommendations or 

tools that may result from the Generic Cost of Capital proceeding that the Commission will initiate 

in early 2012.   

 
When RDE obtains conventional bank financing, if the actual interest rate differs from the 5.5 

percent approved above, the Commission Panel directs RDE to determine the impact and to 
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reflect the actual rate in a revised submission to the Commission within 60 days of obtaining 

bank financing. 

 

4.2.3  Return on Equity 

 

RDE states that the development of the DEU involves exposure to many of the same risks facing 

other new thermal energy utilities, including property development risk, small company size risk 

and construction cost risk, among others.  (Exhibit B‐1, p. 34)  A more detailed description of the 

business risks inherent in this project appears in Section 4.7 – Project Risks.  In light of these risks 

and in keeping with the Commission decision regarding the UniverCity CPCN application (May 6, 

2011 Decision), RDE proposes a rate of return on equity (ROE) of 10 percent, or a 50 basis point 

premium over the benchmark ROE of 9.5 percent.  (Exhibit B‐1, p. 34) 

 

RDE anticipates revisiting the ROE once the waste heat pipeline is implemented, as this will change 

the DEU’s risk profile.  (Exhibit B‐1, p. 34) 

 

BCSEA states in its Final Submission that it takes no position regarding the return on equity.  

(BCSEA, Final Submission, p. 1) 

 

Commission Determination 

 

The Commission Panel agrees with RDE that other new thermal energy utilities constitute relevant 

benchmarks with which to compare the DEU’s risk profile.  In its May 6, 2011 Decision, the 

Commission approved a risk premium of 50 basis points over the benchmark ROE for the UniverCity 

NUS, which currently consists of a temporary gas‐fired central energy plant and related thermal 

distribution system, and energy transfer stations.  Given that the current CPCN Application 

considers only the temporary and permanent gas‐fired ECs and related DPS and ETS, the Panel 

notes that the chosen technology is identical for the two district energy systems (DES) for the time 

being.  The two projects also share other similarities such as a phased approach to capital 

deployment to reduce real estate development risks, mandatory connection to the DES to mitigate 



23 
 
 

 

the developer/customer connection risk, and a fixed/variable rate design established to reflect 

projected mix of fixed and variable cost components.  (Exhibit B‐3, BCUC 1.24.1)  

 

Despite the aforementioned risk mitigation strategies, the Commission Panel recognizes that RDE 

will still face some risk, including property development risk, small company size risk, and 

construction cost risk.  Therefore, the Commission Panel approves RDEs’ proposal of a risk 

premium of 50 basis points over the benchmark ROE.  The Commission will revisit this ROE 

determination in the event the risk profile of the DEU changes in the future. 

 

4.3  Proposed Levelized Rate Approach 

 

RDE proposes a levelized rate structure in order to reduce the energy rates for early customers of 

the DEU and to distribute the costs of developing this project over all customers for a 20‐year 

period.  Under this approach, the utility would agree to under‐recover its costs of service during the 

early years of operation, capture these amounts in a deferral account, and fully recover the value 

of the deferral account by the 20th year of operation.  (Exhibit B‐1, p. 35)  Consistent with this 

approach RDE is seeking approval of a Revenue Deficiency Deferral Account (RDDA) for accounting 

purposes. 

 

BCSEA supports RDE’s application for approval of a RDDA to support a levelized approach to rates.  

(BCSEA Final Submission, p. 1)  BCSEA further considers the proposal for a levelized rate structure 

both fair and practical.  As such, BCSEA accepts RDE’s explanation that 20 years is a suitable 

levelization period because it corresponds roughly to the anticipated duration of the development 

build‐out.  BCSEA is of the view that a longer levelization period would add unnecessary financing 

costs to the revenue requirement.  (BCSEA Final Submission, p. 3) 

 

Commission Determination 

 

In accordance with section 60 of the Act, the Commission Panel must ensure that rates being 

charged to customers are just and reasonable while allowing the utility to earn a fair return.  The 
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Commission Panel recognizes that it is not uncommon to allow “Greenfield” start‐up utilities to 

charge levelized rates.  The Commission Panel agrees with BCSEA that this approach to rate setting 

is both fair and practical as it provides affordable energy rates for early customers while 

distributing the project’s costs over all customers for a 20‐year period, thus avoiding prohibitive 

energy rates in the early years.  Therefore, the Commission Panel grants approval for the 20‐year 

levelized rate structure in which RDE defers a portion of its annual revenue requirements during 

the initial years.  Consequently, the Panel also approves the establishment of a Revenue 

Deficiency Deferral Account or rate stabilization account to record shortfalls in the recovery of 

revenue requirements in the early years.   

 

4.4  Revenue Requirements 

 

Table 2 below summarizes the annual revenue requirements for the first 5 years of operations 

under the Updated Reference Case.  RDE expects the revenue requirements to exceed revenues 

during the early years of operation and to be less than revenues in the later years.  The revenue 

requirements include the carrying costs of the proposed RDDA to finance the proposed 20‐year 

levelized rates.  

 

Table 2‐ Revenue Requirements and RDDA Balances 

$ thousands  2012  2013  2014  2015  2016 

Total Operating Costs  166  251  531  633  916 

Depreciation  98  108  118  128  379 

Interest  ‐  104  121  140  160 

Return on Equity  ‐  115  135  156  177 

Revenue Requirement  264  578  905  1,058  1,631 

RDDA Balance  148  465  835  1,205  1,891 

Source: RDE Final Submission, p. 8, Table 2; Exhibit B‐6, Appendix 2 
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RDE proposes to provide the Commission with the actual and forecast amounts in the RDDA and 

show the calculation of the RDDA on an annual basis.  RDE also states that variances in revenue 

requirements relative to the projections in the Application will be subject to prudency reviews, 

which are expected to occur during the next major update in rates and/or approval of future capital 

additions.  (Exhibit B‐3, BCUC 1.15.3; Argument, p. 9; Final Submission p. 9) 

 

Commission Determination 

 

The Commission Panel generally accepts the method used to calculate the Revenue 

Requirements; however RDE is directed to recalculate the Revenue Requirements from those 

proposed to account for changes in this Decision including the debt cost determined in section 

4.2.2 – Debt Cost.  The Commission Panel re‐confirms that the RDDA is approved  because this 

approach provides rate stability and allows a return on the capital invested during the nascent 

stages of development when cost based rates would be prohibitive.  The Commission Panel further 

directs RDE to file a report showing the calculations and balance of the Revenue Deferral 

Deficiency Account within 60 days of fiscal year end each year. 

 

4.5  Rate Design 

 

RDE proposes to adopt a rate structure with both fixed and variable components to reflect the cost 

structure of the utility.  To support its proposed rate structure, RDE points to the project’s high 

capital costs and relatively low variable costs.  Also, with a fixed rate component, RDE indicates that 

the utility is less likely to over‐recover in periods of high demand and under‐recover in periods of 

low demand.  This rate design also reduces the volatility in customers’ energy bills. 

(Exhibit B‐1, p. 36)  

 

In the Application, RDE initially proposed a fixed/variable rate structure that would recover 70 

percent of forecast revenues through a fixed charge and the remaining 30 percent through a 

variable charge based on energy consumption.  (Exhibit B‐1, p. 36)  The fixed charge will be 

calculated based on connected floor area.  Based on the City of Vancouver’s experience at 
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Southeast False Creek (SEFC), RDE considers that connected floor area is an appropriate and 

convenient measure of the fixed costs incurred to provide district heating service.  (Exhibit B‐3, 

BCUC 1.29.1)  The DEU would bill individual buildings connected to the system and the buildings’ 

strata associations would subsequently allocate charges to strata owners via sub‐metering or some 

other method they may choose.  (Exhibit B‐1, p. 36) 

 

During the written hearing process, RDE calculated that, on a net present value basis, 66 percent of 

costs are fixed (i.e., fixed operating costs and capital costs) while the remaining 34 percent are 

variable (i.e., fuel costs, variable operating costs and income taxes).  (Exhibit B‐3, BCUC 1.28.1)  

Based on these calculations, RDE confirmed that it is now seeking approval of a rate design that 

would recover 66 percent of forecast revenues through a fixed charge based on connected floor 

area and the remaining 34 percent through a variable charge based on energy consumption.  

(Exhibit B‐6, BCUC 2.15.3)  This method is similar to the methods used for Dockside Green and SEFC 

rate setting but based on the project‐specific costs and loads for River District.  

(Exhibit B‐3, BCUC 1.25.3)  

 

RDE expects that the appropriateness of the fixed and variable charges will be adjusted from time 

to time to reflect the actual cost structure and updated forecasts of revenue requirements over the 

life of the project.  (Exhibit B‐3, BCUC 1.25.3)  Therefore, RDE confirms that it may seek to change 

the 66/34 split between the fixed and variable costs after Year 5 to better reflect the actual cost 

structure and updated forecasts of revenue requirements.  (Exhibit B‐6, BCUC 2.15.4) 

 

In its Final Submission, RDE also states that, following receipt of initial approvals, it will: 

 

 Consider the merits and implications of a separate tariff for commercial customers prior to 
the addition of significant commercial loads, which are not expected to be a major portion 
of total floor area; and 

 Develop an extension policy and test for extending service to customers beyond the parcels 
covered in the proposed initial service area and financial modeling for this future 
Application. 

(RDE Final Submission, p. 9) 
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BCSEA supports RDE’s application for approval under sections 56, 60 and 61 of the Act of its rate 

design, among other things.  (BCSEA Final Submission, p. 1) 

 

Commission Determination 

 

The Commission Panel agrees with RDE’s rationale for designing a rate structure that better 

matches revenue streams with cost characteristics and acknowledges that the proposed design is 

similar to those approved by the Commission for Dockside Green Energy and the UniverCity NUS. 

 

Therefore, the Commission Panel approves the rate design proposed by RDE, which would 

recover 66 percent of forecast revenues through a fixed monthly charge based on connected 

floor area (the Capacity Charge) and the remaining 34 percent through a variable charge based 

on energy consumption (the Energy Charge).  The Commission Panel also directs RDE to 

recalculate the fixed/variable costs ratio based on the actual cost structure and updated revenue 

requirement forecasts at the time of filing a CPCN Application for the R‐ETS.  

 

Finally, the Commission Panel strongly encourages RDE to evaluate the advantages and/or 

disadvantages of establishing a separate commercial tariff prior to the addition of significant 

commercial loads and to develop an extension policy and test for extending service to customers 

beyond the parcels covered in the proposed initial service area. 

 

4.6  Proposed Rates 

 

4.6.1  Rate Benchmarks 

 

RDE considers electricity to be a competitive benchmark for thermal energy for this project.  

Electricity is a widely‐understood fuel in British Columbia, its price has relatively low volatility, and 

it is a common source of in‐suite space heat.  (Exhibit B‐1, p. 37)  RDE further submits that the 

comparable levelized cost of natural gas heat for building types comparable to River District is  
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currently very similar to electricity under a typical residential load profile.  (Exhibit B‐1, p. 37; 

Exhibit B‐5, FEU 1.7.1)  

 

RDE submits that a rate premium of up to 10 percent higher than electricity rates may be justified 

when considering additional intangible benefits to consumers such as the higher quality of service 

associated with hydronic heat, environmental benefits, reduced exposure to future commodity 

price changes, and the additional floor space freed up within individual projects.  

 

Commission Determination 

 

The Commission Panel agrees with RDE that the DEU is well positioned to deliver the additional 

intangible benefits to consumers as described above and therefore accepts that a premium of up 

to 10 percent above the benchmark electricity rate may be justified when establishing the rates 

for the DEU. 

 

4.6.2  Proposed Effective Rates and Rate Escalation 

 

Annual effective rates are estimated by RDE by determining an initial rate and calculating an 

escalation factor that will achieve the levelized revenue requirement over the 20‐year levelization 

period.  Under this approach, effective rates will result in full recovery of the revenue requirements 

over 20 years taking into account the Weighted Average Cost of Capital.  The effective rate is then 

converted to a tariff composed of a fixed and variable charge that will achieve the forecast 

revenues.  (Exhibit B‐3, BCUC 1.25.3)  

 

In the Application, RDE proposed an initial rate set at $86.65 per MWh that would be escalated at 8 

percent per year through 2016 reaching $117.88 per MWh in 2016.  Under the Reference case, the 

effective rate would then need to escalate at 3.04 percent per year through 2031 to achieve the 

target levelized rate of $150 per MWh.  (Exhibit B‐1, p. 35) The 8 percent annual escalator for the 

period 2012 to 2016 was initially selected to correspond to anticipated BC Hydro rate increases 

during this period.  (Exhibit B‐3, BCUC 1.25.4.2) 
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RDE explains that the initial rate for 2012 is set at $86.65 to match the expected SEFC 

Neighbourhood Energy Utility (NEU) effective rate for 2012.  Since 2012 NEU rates are not yet 

known, RDE applied to the 2011 NEU rate of $84 per MWh the same nominal escalation factor of 

3.15 percent that was applied to the 2010 NEU rates.  Since the SEFC NEU is operating a low‐GHG 

district heating system in Vancouver, RDE considers its 2012 rate to be a defensible starting rate for 

RDE.  (Exhibit B‐3, BCUC 1.25.4.1)  BCSEA supports RDE’s proposal to benchmark the initial rates on 

the SEFC NEU rates, in turn based on BC Hydro electricity rates plus a 10 percent premium justified 

by risk reduction, GHG benefits, and service quality.  (BCSEA Final Submission, p. 3) 

 

During the written hearing process, RDE was asked to recalculate the effective rates for the period 

2013 to 2016, keeping the initial effective rate at $86.65 per MWh for 2012 and using an escalator 

of 3.9 percent per annum from 2013 to 2016 (instead of 8 percent) to mirror BC Hydro’s updated 

electricity rate increase forecasts.  (Exhibit B‐6, BCUC 2.14.1)  Under this analysis for the Updated 

Reference Case, the effective rate would then need to escalate at 4.9 percent per year from 2016 

to 2031 to achieve the target levelized rate of $150 per MWh.  (Exhibit B‐6, BCUC 2.14.2) 

 

RDE confirms it is seeking approval for the proposed rates for the first five years, 2012 to 2016, as 

summarized in Table 3 of RDE Final Submission.  RDE states that the 2012 effective rate is based on 

the proposed SEFC effective rate for 2012 and that escalation thereafter is based on 3.9 percent 

nominal per year, which is equivalent to the assumed BC Hydro residential escalation rate in its 

“New Electricity Benchmark Baseline Scenario.”  RDE reduced the escalation factor from that 

proposed in the Application in response to BC Hydro reducing announced rate increases.  (RDE 

Reply Submission, p. 2) 

 

Commission Determination 

 

The Commission Panel considers that the rate structure of the SEFC NEU, a municipally owned low‐

GHG district energy system in Vancouver, is a useful reference for assessing RDE’s proposed initial 

rates, and notes that BCSEA supports using the SEFC NEU rate as a benchmark for the initial rates 

of RDE.  However, the Panel is concerned that there may be a number of factors considered in the 
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setting of the SEFC NEU rates, which may make using those rates inappropriate as a starting point 

for RDE rates.  Those factors include financial structure, subsidies and costs, levelization period, 

and project capital costs.  The Panel is not convinced that using the SEFC NEU forecast 2012 rate is 

an appropriate starting point for RDE.  

 

RDE states that “the baseline assumption of BC Hydro’s residential electricity rate over the 20‐year 

period is shown in Appendix 9.  The rates shown in Appendix 9 are based on the assumption that 

rates escalate at 8% in 2012, then at 3.9% annually thereafter.”  (Exhibit B‐3, BCUC 1.33.1)  RDE 

notes that it “has applied the same escalation to current Tier 1 and Tier 2 rates over the life of the 

forecast.”  (Exhibit B‐3, BCUC 1.34.4)  The following table reproduces RDE’s baseline case forecast 

of BC Hydro’s residential Tier 1 and Tier 2 rates for 2012.   

 

Table 3 ‐ Electricity Rate Projections 

Electricity Rates  2012 

Residential Tier 1 $ per MWh  72.04 

Residential Tier 2 $ per MWh  103.90 

  Source:  Exhibit B‐3, Appendix 9 

 

The Panel finds RDE’s forecast of BC Hydro’s 2012 residential electricity rates and its assumed 

weighted average consumption mix of 50 percent Tier 1 and 50 percent Tier 2 to be reasonable.  

Applying those weights to the 2012 Tier 1 and Tier 2 rates results in a blended rate per MWh of 

$87.97. This blended rate does not reflect BC Hydro’s Basic Charge, and thus is somewhat 

understated.  Applying a premium of up to 10 percent (discussed above in 4.6.1  Rate Benchmarks) 

to the $87.97 benchmark could result in an initial rate as high as $96.77 per MWh  

 

The Panel notes BCSEA’s submission that  “… pricing the energy at ... slightly above the cost of 

electrical energy provides the assurance that the rates in the early portion of the levelization period 

are not being unduly underpriced as a ‘loss leader’ to attract sales.”  (BCSEA Final Submission, p. 3)    

The Panel considers that starting at a higher initial rate than that proposed by RDE would reduce 
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rate increases that might otherwise be required to achieve the 20‐year levelized rate, and limits the 

risk of rate shock in later years.  The Panel considers inter‐generational equity to be an issue which 

must be considered when determining appropriate escalation factors to apply to rates, both during 

and beyond the initial 2012‐2016 period.  The Panel considers that rate increases, including 

escalation factors, should be as smooth as possible throughout the 20‐year levelization period in 

order to mitigate the risk of inter‐generational inequity.  

 

In conclusion, the Panel considers that the initial 2012 rate for RDE should be no less than the 

blended $87.97 per MWh benchmark rate determined above using RDE’s forecast 2012 Tier 1 and 

2 rates for BC Hydro. The Panel wishes to consider increasing the rate by as much as 10 percent 

over the $87.97 per MWh blended rate.   

  

The Commission Panel is reluctant to determine a final 2012 rate greater than that requested in the 

Application without providing an opportunity for further input from RDE and Interveners.  The 

Panel therefore determines that the rates requested cannot be approved without further process.  

Accordingly, the Panel directs RDE to file the following additional options by calculating the 

annual effective rates per MWh for the 20‐year period using one single escalation factor over the 

entire period: 

1. First year rate: $87.97; 

2. First year rate: $87.97 plus a premium of five percent; and 

3. First year rate: $87.97 plus a premium of ten percent. 

RDE is to submit these options with the rate schedules showing the Capacity Charge and Energy 

Charge to the Commission no later than Tuesday, January 3, 2012.  This submission should also 

include the identification of RDE’s preferred option and the rationale for it.  Further, RDE is asked 

to identify the advantages and disadvantages of all three options.  

 

Interveners will have an opportunity to make submission on the options on or before January 10, 

2012.  The RDE reply is due on January 12, 2012. 
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The Commission Panel recognizes that the ultimate energy source selection will affect future 

capital requirements beyond 2016, which in turn will affect the rate escalation required to achieve 

the levelized revenue requirements between Years 5 and 20.  The Panel recognizes the possibility 

that the annual rate increases required between Years 5 and 20 may be different (higher or lower) 

than the annual rate increase between 2012 and 2016.  The Panel directs RDE to have publicly 

available published rates for the first five years covered by this Application and to make these 

rates available to developers for their disclosure to prospective unit purchasers.  

 

4.7  Project Risks 

 

RDE states that the development of this DEU  involves exposure to many of the same risks which 

apply  to other new  thermal energy utilities,  including property development  risk, small company 

size risk, and construction cost risk.   (Exhibit B‐1, p. 34)   RDE also provides a detailed risk analysis 

and discusses several mitigating factors for each identified risk.  (Exhibit B‐1, pp. 52‐54)  It is noted 

that  some  risks are  inherent  to  the project as defined  in  this CPCN Application while others are 

related to the DEU’s long‐term plan.  Thus, they will be described in turn. 

 

4.7.1  Risks Related to the Current CPCN Application 

 

Property Development Risk 

 

RDE states that there is a risk that development does not occur as quickly as forecast due to 

changes in demand in the Vancouver area.  The phased manner in which the River District DEU is 

being developed serve to mitigate this risk in that significant portions of the capital expenditures 

required are being deferred until the related capacity is needed.  (Exhibit B‐1, pp. 34, 52) 

 

While the risk of under‐utilized assets, due to slower than expected development, can never be 

eliminated, the phased development of the River District DEU reduces this risk, which could 

otherwise be problematic.  Accordingly, the Commission Panel finds the risk of under‐utilized 

assets in the case of this project to be at an acceptable level. 
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Load Forecast Uncertainty 

 

RDE has prepared its load forecast based on the development schedule and the expected Energy 

Use Intensity factors (EUIs) for the various buildings planned for the River District.  RDE notes that 

these EUIs do not account for differences in occupant behaviour, which can affect actual energy 

use by a factor of 2, or unique heating loads such as fitness centres or swimming pools, as these are 

difficult to model.  (Exhibit B‐3, BCUC 1.2.1)  RDE further adds that these EUIs tend to reflect a best 

case outcome for actual building performance, system commissioning and maintenance, and 

occupant behaviour.  (Exhibit B‐3, BCUC 1.2.7)  RDE confirms this implies that actual energy use 

would likely be higher than the modeled energy use forecast in the Application.  (Exhibit B‐6, 

BCUC 2.3.4)  RDE further confirms that given these best case assumptions, the actual energy use 

could be higher, which will decrease the levelized cost, all other things being equal.  (Exhibit B‐6, 

BCUC 2.3.4) 

 

Furthermore, to ensure that energy loads critical to the viability of the DEU are connected to the 

system, all buildings in the River District will be required to connect to the DEU as a condition of 

rezoning, with the exception of the townhouses on parcels 2/4/6.  (Exhibit B‐1, p. 53; Exhibit B‐3, 

BCUC 1.1.1) 

 

The Commission Panel finds that RDE adopted a conservative approach to load forecasting and 

finds the risk of under‐utilized assets, due to lower than forecast energy loads, acceptable. 

 

Leased Utility Facilities 

 

The Application proposes to co‐locate the permanent EC on parcel 5B and assumes that the owner 

of that parcel would construct the facility for the permanent EC to RDE’s specification and charge 

rent to RDE.  RDE would be responsible for the design and construction of the equipment within.  

(Exhibit B‐3, BCUC 1.17.1)  RDE justifies this option as being more cost‐effective than a stand‐alone 

building as it estimates that  the cost of developing the permanent EC as a standalone building 

($2,310,000) would be significantly higher than the cost of co‐locating it within parcel 5B 
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($1,610,000).  (Exhibit B‐6, Supplemental BCUC 2.6.2)  RDE also notes that there are other 

examples of Energy Centres co‐located with other uses and/or immediately adjacent to residential 

uses, such as the SEFC NEU.  (Exhibit B‐6, Supplemental BCUC 2.4.1) 

 

This proposal to lease the utility facility raises the following concerns: 

 

 The risks/benefits from leasing vs. owning the building for the permanent EC; and 

 Land rent cost uncertainty. 

 

RDE provides an assessment of the risks associated with leasing vs. owning the building containing 

the permanent EC and shows that owning the building has a greater impact on the overall DEU risk 

level than leasing it.  (Exhibit B‐6, Supplemental BCUC 2.6.1.1) 

 

To mitigate the risks of the leasing option, RDE also states that an option to locate the permanent 

EC on parcel 5B will be registered on title to ensure the space and technical requirements of the 

permanent EC are secured and space is reserved (Exhibit B3, BCUC 1.15.7) and that the option will 

survive in perpetuity and be registered against title to the property.  (Exhibit B6, Supplemental 

BCUC 2.5.2)  Furthermore, RDE plans to execute a 40‐year lease term with option to renew, to 

ensure undisturbed operation of the permanent EC.  (Exhibit B‐6, Supplemental BCUC 2.5.3.2) 

Given that the building to contain the permanent EC has not been constructed yet and there is no 

signed lease contract, there is uncertainty regarding the estimated land rent cost of $135 per 

square meter.  (Exhibit B‐1, p. 30)  The 7.1 percent capitalization rate assumption underlying that 

estimate was based on input received from commercial leasing professionals as there were no 

direct comparisons available where a structure was custom‐designed and built for a unique user 

and could not be readily reconfigured for other purposes.  (Exhibit B‐3, BCUC 1.17.2)   

 

The Commission Panel finds that RDE has adequately considered the risks and benefits of co‐

locating the permanent EC with an existing development and has plans and options to address 

risk issues and reduce overall costs subject to a suitable lease agreement.  The Panel directs RDE 

to file the lease agreement subject to and for Commission approval once it is signed.   
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Construction Cost Overruns 

 

RDE states that there is a risk that construction and equipment costs may be higher than projected 

but discusses the strategies it plans to implement to mitigate this risk.  They include: 

 

 Drawing on the expertise of its owner, Parklane, to bring tight cost controls and project 
management to the development of the DEU; 

 Sourcing all significant cost items through a competitive tendering process with third party 
suppliers; and 

 Working with the City, and being open to working with other DEU operators, to source parts 
and materials efficiently through sharing of information and, potentially, group purchases to 
reap improved economies of scale. 

(Exhibit B‐1, p. 54) 

 

The Commission Panel accepts RDE’s evidence and concludes that RDE has access to resources and 

practices for control of construction costs.  RDE is directed to update cost estimates and forecast 

versus actual costs incurred in an annual report to the Commission. 

 

4.7.2  Risks Related to the Long‐Term Plan 

 

The primary risk related to the long‐term plan is the energy supply risk, which is addressed below. 

 

RDE is currently negotiating a Memorandum of Understanding (MOU) with Metro Vancouver for 

the terms, conditions, and pricing of waste heat from the WTEF.  The discussions include strategies 

to reduce the cost of waste heat and advance the pipeline timing.  (Exhibit B‐1, p. 5)  RDE rates the 

risk of not reaching an agreement with Metro Vancouver as “medium” but adds that “both parties 

remain committed to reaching agreement.”  (Exhibit B‐3, BCUC 1.5.4) 

 

RDE also states that there may be challenges to acquiring the necessary Right‐of‐Ways (ROW) for 

the proposed pipeline route to connect the WTEF to the R‐ETS but discusses the strategies to 

mitigate this risk.  (Exhibit B‐1, p. 53)  
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While there is a risk that an energy‐supply agreement with Metro Vancouver for the WTEF waste 

heat cannot be obtained, (Exhibit B‐1, p. 53) or that other challenges could delay or prevent this 

alternative energy source, RDE has identified several mitigating factors including: 

 

 The system will be designed to operate on natural gas.  If an agreement cannot be reached 
to source energy from WTEF, it will continue to operate on gas until another suitable 
alternative energy source can be identified and developed; 

 The hydronic heating in each building provides flexibility to accommodate different energy 
sources; and 

 The DEU is being developed in phases and the pipeline is not projected to be constructed 
until 2017 at the earliest, thereby providing sufficient time to negotiate an agreement with 
Metro Vancouver. 

(Exhibit B‐1, p. 53) 

 

RDE states that “given the timing for heat in the initial developments, the optimal timing of the 

alternative energy source, and the fact that there are a range of alternative [energy] sources in lieu 

of the WTEF” (Exhibit B‐4, BCSEA 1.3.6), it would be inappropriate for the CPCN to be contingent on 

finalization of the MOU between RDE and Metro Vancouver.  It also comments that “there are 

other potential sources of low GHG heat for this project, including biomass and river or ground 

water recovery.  These are considered less desirable than utilizing existing waste heat but if RDE is 

unable to reach a financially acceptable agreement with Metro Vancouver, RDE will investigate 

these alternatives.”  (Exhibit B‐5, FEU 1.5.1) 

 

Commission Determination 

 

Given that there appears to be ongoing goodwill between RDE and Metro Vancouver in negotiating 

an MOU, that it will be several years before finalization of such an agreement is considered urgent, 

and that there are many other potentially viable alternative energy sources than the WTEF, the 

Commission Panel finds the energy supply risk acceptable and does not believe the CPCN should 

be contingent upon the finalization of the MOU between RDE and Metro Vancouver. 
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5.0  CPCN APPLICATION CONSIDERATIONS 

 

After accepting the project need and the DEU as proposed, finding the capital cost estimates 

reasonable and approving the financial structure including levelized rates the Commission Panel 

will now consider certain fundamental issues relevant to granting a CPCN.  These considerations 

include the adequacy of public and First Nations’ consultation, alignment of the project with the 

CEA and the provincial government energy policy, project funding and delivery, as well as certain 

specific public interest considerations.  

 

5.1  Adequacy of Public and First Nations Consultation 

 

RDE has indicated that public consultation for the River District commenced as early as 2002.  

Community consultation has encompassed 66 public meetings, two design charrettes involving 

over 1,100 participants, seven full and half day community workshops, two workshops with 

Vancouver City Council, and two public hearings.  River District has had several awards related to 

public consultation, communications and public engagement.  (Exhibit B‐1, pp. 40‐41)   

 

First Nations were welcomed into the public consultation process and were formally consulted by 

the Department of Fisheries and Oceans for the design of the foreshore.  All First Nations 

registering intent over lands including the River District were contacted.  Only the Musqueum 

responded; all its concerns were addressed and changes made to the design of the marine works.  

There is no need to consult further with First Nations as infrastructure is installed on titled land, 

municipally or privately owned rights of way, or installed within Metro Vancouver’s WTEF.  (Exhibit 

B‐1, p. 41; Exhibit B‐3, p. 23) 

 

Other key stakeholders specifically consulted include the City of Vancouver, Metro Vancouver, and 

the City of Burnaby.  While currently there are no residents connected to the DEU, a document has 

been produced describing the design specifications to be met by builders to ensure seamless 

integration of building mechanical systems with DEU infrastructure; this document will be provided 

to sales staff to present to prospective home owners.  (Exhibit B‐1, pp. 41‐43) 
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RDE has received direct support for the project from the City of Vancouver and from Metro 

Vancouver.  (Exhibit B‐1, 9.4.1 and 9.4.2; Exhibit C‐1‐1)  When asked by FortisBC Energy Utilities if 

similar support has been received from the majority of the 37 various Directors in Metro Vancouver 

representing various municipal and First Nation stakeholders, RDE stated that it believes that it 

would be inappropriate to approach individual members for letters of support, and that “the Metro 

Vancouver letter of support accurately reflects the general sentiment of the membership.”  

(Exhibit B‐5, p. 2) 

 

The public consultation documents contemplated a project fuelled by a renewable energy source.  

City staff documents refer to natural gas for peaking and back‐up purposes.  A “100% gas scenario” 

was discussed with the City of Vancouver and is provided only as risk mitigation.  RDE believes that, 

since the technology is well understood, capital costs can be accurately predicted, and fuel prices 

are expected to be stable for the forecast period, public acceptance of the risk mitigation 100 

percent gas scenario is not expected to be controversial.  Information shared with the public has 

been consistent with what has been discussed with the City.  (Exhibit B‐3, p. 14) 

 

Public consultation activities, as well as ongoing exchanges of information with key stakeholders, 

continue as the project evolves.  (Exhibit B‐3, p. 24) 

 

Commission Determination 

 

RDE has complied with the requirements of Order G‐50‐10 regarding First Nations and public 

consultation for a CPCN application.  In particular, it has attempted to identify and consult with 

First Nations potentially affected by the Application and address the issues relevant to them.  In 

this instance, this included matters related to the design of the foreshore.  Relevant concerns have 

been addressed.  RDE has also conducted extensive public consultation activities with those who 

will be affected by the project.  Such activities are ongoing as the project proceeds.  As issues were 

identified they are addressed in design specifications, which are then communicated to potential 

buyers in a document provided to sales staff.  It is noteworthy that RDE has received direct support 

from both the City of Vancouver and Metro Vancouver for the project. 
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The Commission Panel determines that public and First Nations consultation has been adequate. 

 

5.2  Alignment with Clean Energy Act and Provincial Government Policy 

 

Section 46(3.1) of the Act requires the Commission, in deciding to issue a CPCN, to consider the 

applicable of British Columbia’s energy objectives, among other things.  The alignment with Metro 

Vancouver’s Integrated Solid Waste and Resource Management Plan will also be discussed.  

 

5.2.1  Alignment with British Columbia’s Energy Objectives 

 

Section 2 of the CEA sets out British Columbia’s energy objectives (listed in Appendix B).  Those 

most relevant to this proceeding include (d), (g), (h), (i) and (j).  The Commission Panel notes that 

when RDE discusses the DEU’s environmental impacts or its alignment with provincial energy policy 

considerations, it does so in reference to the overall project, including the R‐ETS.  (Exhibit B‐1, 

pp. 54‐55, 58‐59; Exhibit B‐3, BCUC 1.37.1)  However, as this CPCN Application covers only the first 

five years of the project, it is worthwhile examining how each phase meets the Province’s energy 

objectives. 

 

Current CPCN Filing (2012‐2016) 

 

As noted in RDE Final Submission, the current CPCN Application considers only the Phase 1 

infrastructure, up to and including the permanent EC.  RDE explains that the temporary EC will 

supply the first buildings to be constructed then will be supplanted by a permanent EC as 

development continues.  The temporary and permanent ECs will both use gas‐fired boilers.  (RDE 

Final Submission, p. 3)  

 

The first relevant objective relates to the use of innovative technologies that support energy 

conservation and efficiency and the use of clean or renewable resources (objective (d)).  While the 

type of technology being proposed in this Application, i.e., natural gas boilers, is not itself novel – 

RDE admits that “the technology is well understood and system components widely available.” 
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(Exhibit B‐3, BCUC 1.5.1)  RDE explains that one of the advantages of the district energy system is 

the ability to integrate different sources of supply over time.  (Exhibit B‐1, p. 25)  BCSEA also views 

the proposed DEU as providing a strong environmental benefit because it puts in place the 

infrastructure to support a future R‐ETS, which would then be an extremely efficient energy system 

with low carbon intensity, even with gas‐fired back‐up and peaking service.  (BCSEA Final 

Submission, p. 2) 

 

The next three relevant objectives relate to the reduction of GHG emissions in BC (objectives (g), 

(h) and (i)).  The Panel notes that RDE’s own calculations show an increase in GHG emissions of 

slightly over 40 percent over the business‐as‐usual of mixed electrical/natural gas for the period 

covered by this Application.  (Exhibit B‐3, BCUC 1.12.1)  If, however, electrical baseboard heaters 

are banned as prescribed in the Project’s Design Guidelines (a ban that is supported by the City of 

Vancouver) and replaced by on‐site heat pumps and/or gas boilers, (Exhibit B‐6, BCUC 2.1.1 and 

BCUC 2.1.2) then the Panel notes that the DEU’s GHG emissions in the first five years may be 

comparable to those of individual natural gas boilers. 

 

The Panel also notes BCSEA’s position that it is satisfied that the prospect of the R‐ETS materializing 

is sufficiently realistic to warrant weight being given to the environmental benefits of the DEU 

setting the stage for a future R‐ETS.  (BCSEA Final Submission, p. 2) 

 

Overall, while the Panel finds that the only real GHG benefit will be realized when the DEU will 

be supplied with a renewable energy heat source, the Panel agrees with RDE and finds that the 

implementation of the DEU creates the conditions for adopting low‐carbon energy sources in the 

future, thus aligning with the Government’s energy objectives. 

 

Long‐Term Plan (Beyond 2016) 

 

RDE notes that the River District DEU project aligns with several provincial government objectives 

under the 2007 BC Energy Plan and the CEA (Exhibit B‐1, pp. 58‐59) and details how the DEU meets 

the applicable energy objectives of the CEA.  (Exhibit B‐3, BCUC 1.37.1)  RDE also presents details of 
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the GHG reductions that will result once the R‐ETS is implemented.  

 

The Commission Panel is in agreement with RDE and notes that the DEU is in alignment with the 

CEA’s energy objectives identified above.  First, capturing the WTEF waste heat to fuel the R‐ETS is 

a very innovative low‐GHG technology that will lead to both higher energy efficiency and increased 

use of a clean and renewable energy source, thus satisfying objective (d).  Consequently, at full 

build‐out, the DEU will reduce annual GHG emissions by 8,212 tonnes relative to the business‐as‐

usual approach for multi‐family residential buildings in Vancouver (Exhibit B‐1, p. 54‐55), thus 

contributing to reducing BC GHG emissions (objective (g)).  Moreover, by relying on waste heat 

from the WTEF as an energy source, the DEU also directly satisfies objectives (h), (i) and (j) by 

reducing waste and promoting the switch from natural gas to a resource leading to decreased GHG 

emissions on a community‐wide basis. 

 

5.2.2  Metro Vancouver’s Integrated Solid Waste and Resource Management Plan 

 

In the Application, RDE notes that “consistent with the constraints and directions of the Province 

for Solid Waste Management, Strategy 3.1 in Metro Vancouver’s Draft Integrated Solid Waste and 

Resource Management Plan (Plan) is to increase energy recovery from waste remaining after 

recycling in order to provide the highest beneficial use to society, in particular through Waste‐to‐

Energy systems that provide both electricity and district heating.”  (Exhibit B‐1, p. 59)  The Province 

approved Metro Vancouver’s Plan on July 25, 2011.  RDE explains that the DEU is supported by this 

strategy as it will increase the capture of thermal energy from the existing Burnaby Waste‐to‐

Energy facility for use in district heating.  (Exhibit B‐3, BCUC 1.37.2) 
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Commission Determination 

 

The Commission Panel finds that the Application does align itself in a satisfactory manner to 

British Columbia’s energy objectives as outlined in the CEA, as well as to Metro Vancouver’s 

Integrated Solid Waste and Resource Management Plan, sanctioned by the provincial 

government earlier this year.  

 

5.3  Project Funding and Delivery 

 

The Application states:  “Funding for the development and operation of RDE will be provided by 

Parklane and conventional bank sources.” and indicates that the (Parklane) group had revenues of 

$96 Million and assets of $188 Million as of the year ended December 31, 2010.  (Exhibit B‐1, p. 10)  

Confidential combined consolidated financial statements for the year ended December 31, 2010 

have been filed with the Commission (Exhibit B‐1‐1) for Park Lane Group as have audited financial 

statements for Park Lane Ventures (1986) Limited Partnership  and Park Lane Homes (combining 

Park Lane homes Limited Partnership and Park Lane Homes Ltd.). 

 

The Commission requested RDE to comment on how it “is arranging to assure project performance 

by means such as securing letters of credit and/or performance bonds form independent third 

parties.”  (Exhibit A‐6)  In response, RDE’s Final Submission states that “… Parklane confirms that it 

will provide a legally binding guarantee of the obligations of RDE ensuring the RDE will meet its 

obligations under the Utilities Commission Act.”  (RDE Final Submission, p. 5, Appendix 1) 

 

The Commission Panel has reviewed the financial information submitted, including the financial 

statements filed on a confidential basis, and determines that, with a satisfactory guarantee, 

adequate funding resources are available to RDE to undertake and deliver Phase 1 of the project. 

As noted above, Parklane has undertaken to provide a guarantee.  RDE is directed to consult with 

and provide a guarantee in satisfactory form to the Commission.   
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5.4  Public Interest Considerations 

 

5.4.1  Would the Project be in the Public Interest even without the Prospect of a 

Renewable Heat Source? 

 

RDE considers the project in the public interest because it creates conditions for adopting low‐

carbon energy sources that will be required or have greater value in the future.  RDE does not 

consider perfect certainty about future conditions, including the prospect of a renewable heat 

source, a necessary condition for deeming the project in the public interest.  Whether the project 

creates conditions for achieving the desired outcomes based on current information is more 

relevant.  RDE believes that there is a range of realistic scenarios over which this project may be 

considered in the public interest relative to business as usual.  (Exhibit B‐4, p. 10, BCSEA IR 1.3.3) 

 

Furthermore, RDE states that it “has adopted a comprehensive set of environmental goals for River 

District governing site remediation, storm water management, foreshore rehabilitation, pedestrian 

and bicycle use and North America’s first songbird strategy to sustain and enhance habitat … will 

continue to emphasize consideration for the environment … and may include efforts to encourage 

reduced energy consumption …”  (Exhibit B‐4, pp. 2‐3, BCSEA IR 1.1.7)  Implicitly these goals will be 

pursued irrespective of the energy source it is using for the project. 

 

The project itself as proposed does not actually reduce GHG emissions at the WTEF.  The WTEF will 

continue to burn solid waste with or without the RDE project.  The difference with the project, 

however, is that the extraction of waste heat will reduce total electricity produced while increasing 

total energy recovered.  The same GHG emissions will be spread over larger recoverable energy.  

The energy recovered and sold as heat, in turn, will displace heat that would have been produced 

in part by natural gas.  The project reduces GHG emissions in the region relative to status quo 

projections.  (Exhibit B‐3, pp. 70‐71, BCUC IR 1.37.5)  Therefore, if RDE is unable to secure heat 

from WTEF, it could still contribute to a net reduction of GHG emissions, as long as its energy 

source has similar energy characteristics as the waste heat from the WTEF. 
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RDE indicates that the project is fully aligned to eight of the sixteen energy objectives set out in the 

CEA, and partially contributes to two others. Among the energy objectives, six are not applicable.  

(Exhibit B‐3, pp. 67‐69, BCUC IR 1.37.1) 

 

In the event that WTEF energy (or some other renewable heat source) is not available, RDE 

indicates that “the ‘100 % gas scenario’ is a natural option as a permanent E(nergy) C(enter).  This 

would provide time to evaluate other alternative energy options.”  (Exhibit B‐3, p. 14, BCUC 

IR 1.5.1)  It also indicates that public acceptance of this option is not expected to be controversial. 

 

Finally, RDE considers that any proposed solution that is able to achieve energy costs at rates up to 

10 percent above electricity (as a competitive benchmark) would be justified because of the 

“intangible benefits to consumers such as higher quality of service associated with hydronic heat, 

environmental benefits, reduced exposure to future commodity price changes … and additional 

floor space freed up within individual projects.”  (Exhibit B‐1, p. 37)  So, even if a renewable heat 

source is not available, as long as the emerging solution is able to deliver energy costs at or less 

than 10 percent above electricity costs, RDE believes there will be other intangible benefits to 

justify the project. 

 
No Intervener takes exception to RDE’s point of view of the project being in the public interest.  

BCSEA states “the Commission does not have to determine that the renewable energy transfer 

station will necessarily materialize in order to find that the District Energy System has a strong 

environmental benefit in terms of the public interest under section 45.”  (BCSEA Final Submission, 

p. 2) 

 

Commission Determination 

 

The Commission Panel finds the RDE arguments compelling.  Even without a renewable heat source 

there are sufficient reasons to find the project in the public interest as long as the source of energy  
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is sufficiently cost‐competitive with electricity.  The Panel also notes that “RDE is not under any 

binding legal commitment or obligation to go to a renewable energy source” (Exhibit B‐3, p. 17, 

BCUC IR 1.5.5) 

 

5.4.2  Should the Test of Public Interest be Limited to the Benefits in the First Five 
Years? 

 

This RDE Application is only seeking approval for the first five years of operation, and the 

construction of the temporary and permanent Energy Centers and related District Piping System 

and Energy Transfer Stations.  However, it is based on using the concept of levelized rates for a 

twenty‐year period.  This approach has been approved by the Commission for other new district 

energy systems.  (Exhibit B‐1, p. 14)  Because of the levelizing of rates, the rate stabilization 

account will cover shortfalls of revenue during the early years of operation. 

 

RDE does not believe, however, that the test of public interest of the Application must be limited to 

the first five years of this project.  RDE believes it prudent to submit another CPCN application 

and/or rate approval after the first five years that would include the alternative energy source or 

heat source contract that do not yet exist.  However, “the benefits of the initial infrastructure 

[acquired in the first five years] extend beyond the five year capital plan included in the Application 

and create preconditions for the future benefits identified in the Application.”  (Exhibit B‐4, p. 10, 

BCSEA IR 1.3.4) 

 

Further, RDE states that the project is in the public interest because it creates the conditions for 

adopting low‐carbon energy sources that will be required or have greater value in the future.  

(Exhibit B‐4, p. 10, BCSEA IR 1.3.3) 

 

Commission Determination 

 

The Commission Panel concurs that the project is consistent with setting conditions for adoption of 

low‐carbon energy sources in the future, and that the benefits of the infrastructure implemented 

during the first five years of operation extend beyond these five years.  Therefore, the Panel 
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concurs with RDE that it would be inappropriate to limit the test of the public interest to the 

benefits derived only in the first five years of the project. 

 
5.4.3  Does the Commission Need to Satisfy Itself that the WTEF, or some other 

non‐fossil heat source, is a Reasonably Available Source of Energy?  
 

The project’s initial feasibility study considered a variety of heat source options including: sewer 

heat recovery, geothermal (both ground‐water and ground‐source with heat pumps), biomass, and 

the Metro Vancouver WTEF.  These alternatives have higher initial capital costs and lower annual 

fuel costs than conventional heat sources such as natural gas.  Exhibit B‐1, p. 21)  Of these 

alternatives, the WTEF option was preferable because it had a lower cost and a larger reduction in 

GHG emissions.  (Exhibit B‐1, p. 22)  However, biomass remains a viable fall‐back option. 

 

The fact that the project reduces electricity demand while reducing natural gas demand for heating 

and associated GHG emissions, is consistent with the goal of encouraging co‐generation, increases 

the recovery of waste heat from the WTEF, and is consistent with Metro Vancouver’s Integrated 

Solid Waste and Resource Management Plan suggest that the project’s expectation of utilizing 

waste heat from the WTEF is likely to receive favourable consideration as it proceeds through 

approval processes.  Indeed, “Per staff at Metro Vancouver, the WTEF can have an indefinite life 

expectancy with periodic capital improvements.  With the approved Integrated Solid Waste 

Management Plan calling for greater [waste to energy] capacity, Metro Vancouver staff anticipate 

the long‐term availability of heat from the Burnaby WTEF.”  (Exhibit B‐3, BCUC 1.4.1)  Furthermore, 

RDE rates the risks of not securing a Burnaby ROW or of the WTEF being decommissioned as “low.”  

(Exhibit B‐3, BCUC 1.5.4)  The foregoing would indicate that the WTEF is likely to be a reasonably 

available strategy for RDE.  Since there are other viable alternative energy source options available, 

it would not be unreasonable to assume that they would receive similar favourable consideration 

in the event that the WTEF solution does not come to pass. 

 

It is noted that “RDE is not seeking approval of the WTEF component in this Application.  The 

ultimate alternative energy source selection does not affect the preliminary capital or rates 

proposed by RDE” and “Given RDE is a small utility and given the alternative energy source will not 
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be pursued for several years, RDE considers it prudent to continue discussions with Metro to 

determine if an acceptable agreement is likely before investing additional resources in further 

analysis and confirmation of other alternative energy sources examined in the screening study.”  

(Exhibit B‐3, pp. 22‐23, BCUC IR 1.6.7) 

 

Commission Determination 

 

The Commission Panel determines that RDE has sufficiently explored a variety of alternative non‐

fossil heat sources and that the waste heat from the WTEF is a reasonably available strategy at this 

time for this CPCN.  As determined in Section 4.7.2 above, a CPCN for this Application is not 

contingent upon securing an approved MOU with Metro Vancouver.  Since the need to finalize such 

an MOU is several years off, there is time to explore alternative energy sources should that be 

necessary.  The Panel agrees with RDE that it should continue to pursue its agreement with Metro 

Vancouver before incurring the costs of conducting further analysis and confirmation of alternative 

energy sources at this time for this CPCN. 
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6.0  COMMISSION DECISION AND DETERMINATIONS 

 

The Commission Panel has reviewed the evidence on record and determines that it is in the public 

interest to grant a Certificate of Public Convenience and Necessity to River District Energy Limited 

Partnership to construct and operate the District Energy Utility.  All relevant findings, 

determinations and reporting requirements are summarized in the following. 

 

This Summary is provided for the convenience of readers.  In the event of any difference between 
the Directions in this Summary and those in the body of the Decision, the wording in the Decision 
shall prevail. 
 

  Directive  Page 

1.   The Commission Panel finds that the need for the project and the DEU as proposed 
in the CPCN has been established and that alternatives have been adequately 
assessed to justify the future potential benefits, including environmental, as being 
in the public interest.   
 

14 

2.   The Commission Panel finds that the level of estimate, engineering review and 
resulting budget amount are reasonable though the Panel expects the control 
budget to be carefully monitored and updated as tender estimates are formalized 
in due course.  RDE is reminded to reflect the overstated operating expenses in 
2014 and 2015 and costs incurred prior to the CPCN approval in subsequent 
reviews. 
RDE is directed to submit annual Project status update reports to the Commission. 
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3.   The Commission Panel approves RDE’s proposal to use a deemed capital structure 
comprising 60 percent debt and 40 percent equity for the purpose of determining 
revenue requirements and customer rates for the years 2012 through 2016.  
The Panel directs RDE to reconsider the appropriateness of having a deemed 
capital structure and debt cost for re‐determination at the time of applying for a 
CPCN for the R‐ETS and/or revenue requirements and rates for years beyond 2016. 
 

19 

4.   The Commission Panel makes no determination at this time on the short‐term 
component of the total debt structure for the period beyond this Application. 
 

19 
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5.   The Commission Panel determines a deemed debt rate of 5.5 percent is 
appropriate.  The Commission Panel determines that a deemed debt rate of 5.5 
percent is reasonable at this time of low interest rates and high interest rate 
volatility, thus implying a credit spread of 262 basis points above the 10‐year 
Government of Canada benchmark bond yield of 2.88 percent at the time of this 
Application. 
 

21 

6.   When RDE obtains conventional bank financing, if the actual interest rate differs 
from the 5.5 percent approved above, the Commission Panel directs RDE to 
determine the impact and to reflect the actual rate in a revised submission to the 
Commission within 60 days of obtaining bank financing. 
 

21 

7.   The Commission Panel approves RDEs’ proposal of a risk premium of 50 basis 
points over the benchmark ROE.   
 

23 

8.   The Commission Panel grants approval for the 20‐year levelized rate structure in 
which RDE defers a portion of its annual revenue requirements during the initial 
years.  Consequently, the Panel also approves the establishment of a Revenue 
Deficiency Deferral Account or rate stabilization account to record shortfalls in the 
recovery of revenue requirements in the early years. 
 

24 

9.   The Commission Panel generally accepts the method used to calculate the Revenue 
Requirements; however RDE is directed to recalculate the Revenue Requirements 
from those proposed to account for changes in this Decision including the debt cost 
determined in section 4.2.2 – Debt Cost.   
The Commission Panel further directs RDE to file a report showing the calculations 
and balance of the Revenue Deferral Deficiency Account within 60 days of fiscal 
year end each year. 
 

25 

10.   The Commission Panel approves the rate design proposed by RDE, which would 
recover 66 percent of forecast revenues through a fixed monthly charge based on 
connected floor area (the Capacity Charge) and the remaining 34 percent through a 
variable charge based on energy consumption (the Energy Charge).  The 
Commission Panel also directs RDE to recalculate the fixed/variable costs ratio 
based on the actual cost structure and updated revenue requirement forecasts at 
the time of filing a CPCN Application for the R‐ETS. 
 

27 

11.   The Panel accepts that a premium of up to 10 percent above the benchmark 
electricity rate may be justified when establishing the rates for the DEU. 
 

28 

12.   The Panel finds RDE’s forecast of BC Hydro’s 2012 residential electricity rates and 
its assumed weighted average consumption mix of 50 percent Tier 1 and 50 
percent Tier 2 to be reasonable. 
 

30 
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13.   The Panel considers that the initial 2012 rate for RDE should be no less than the 
blended $87.97 per MWh benchmark rate determined using RDE’s forecast 2012 
Tier 1 and 2 rates for BC Hydro. 
Accordingly, the Panel directs RDE to file the following additional options by 
calculating the annual effective rates per MWh for the 20‐year period using one 
single escalation factor over the entire period: 

1. First year rate: $87.97; 
2. First year rate: $87.97 plus a premium of five percent; and 
3. First year rate: $87.97 plus a premium of ten percent. 

 

31 

14.   The Panel directs RDE to have publicly available published rates for the first five 
years covered by this Application and to make these rates available to developers 
for their disclosure to prospective unit purchasers. 
The Commission Panel finds the risk of under‐utilized assets in the case of this 
project to be at an acceptable level. 
 

32 

15.   The Commission Panel finds that RDE adopted a conservative approach to load 
forecasting and finds the risk of under‐utilized assets, due to lower than forecast 
energy loads, acceptable. 
 

33 

16.   The Commission Panel finds that RDE has adequately considered the risks and 
benefits of co‐locating the permanent EC with an existing development and has 
plans and options to address risk issues and reduce overall costs subject to a 
suitable lease agreement.  The Panel directs RDE to file the lease agreement 
subject to and for Commission approval once it is signed. 
 

34 

17.   RDE is directed to update cost estimates and forecast versus actual costs incurred 
in an annual report to the Commission. 
 

35 

18.   The Commission Panel finds the energy supply risk acceptable and does not believe 
the CPCN should be contingent upon the finalization of the MOU between RDE and 
Metro Vancouver. 
 

36 

19.   The Commission Panel determines that public and First Nations consultation has 
been adequate. 
 

39 

20.   Overall, while the Panel finds that the only real GHG benefit will be realized when 
the DEU will be supplied with a renewable energy heat source, the Panel agrees 
with RDE and finds that the implementation of the DEU creates the conditions for 
adopting low‐carbon energy sources in the future, thus aligning with the 
Government’s energy objectives. 
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21.   The Commission Panel finds that the Application does align itself in a satisfactory 
manner to British Columbia’s energy objectives as outlined in the CEA, as well as to 
Metro Vancouver’s Integrated Solid Waste and Resource Management Plan, 
sanctioned by the provincial government earlier this year.  
 

42 

22.   The Commission Panel has reviewed the financial information submitted, including 
the financial statements filed on a confidential basis, and determines that, with a 
satisfactory guarantee, adequate funding resources are available to RDE to 
undertake and deliver Phase 1 of the project.  RDE is directed to consult with and 
provide a guarantee in satisfactory form to the Commission.   
 

42 
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DATED at the City of Vancouver, in the Province of British Columbia, this 19th day of December 2011. 
 
 

Original signed by: 
  _________________________________ 
  LIISA A. O’HARA 
  COMMISSIONER/PANEL CHAIR 
 
 
 

Original signed by: 
  _________________________________ 
  A.W. KEITH ANDERSON 
  COMMISSIONER 
 
 
 

Original signed by: 
  _________________________________ 
  MICHAEL R. HARLE 
  COMMISSIONER 
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IN THE MATTER OF 
the Utilities Commission Act, R.S.B.C. 1996, Chapter 473 

 
and 
 

An Application by River District Energy Limited Partnership 
for a Certificate of Public Convenience and Necessity 

to Construct and Operate a District Energy System for the 
River District Development in Southeast Vancouver 

and  

Approval of the Proposed Revenue Requirement, 
Rate Design, Levelized Rates and Revenue Deficiency Deferral Account 

for the First Five Years of Operation 
 
 

BEFORE:  L.A. O’Hara, Commissioner/Panel Chair 
  A.W.K Anderson, Commissioner  December 19, 2011 
  M.R. Harle, Commissioner 
 
 

CERTIFICATE OF PUBLIC CONVENIENCE AND NECESSITY 

WHEREAS: 
 
A. O On July 27, 2011, River District Energy Limited Partnership (RDE) submitted an Application for a Certificate 

of Public Convenience and Necessity (CPCN) to the British Columbia Utilities Commission (Commission) 
under sections 45 and 46 of the Utilities Commission Act (Act) for the construction and operation of a 
district energy utility (DEU) for the River District development located along the Fraser River in Southeast 
Vancouver, BC, and for approval under sections 59, 60 and 61 of the Act for the proposed revenue 
requirement, rate design, levelized rates and accounting treatment including a rate stabilization account 
(the Application); 
 

B. The River District development is a Vancouver City council approved Official Development Plan that is being 
developed by the Park Lane Group through its wholly owned affiliates including RDE with a specific design 
objective to incorporate sustainable building design and energy systems to provide heat and domestic hot 
water to many of the community’s eventual 15,000 residents; 

 
C. RDE will function as a stand‐alone DEU to service economically connected loads within the River District and 

adjacent city‐owned properties and will ultimately consist of an Energy Centre (EC) equipped with 
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gas‐fired boilers, a Renewable Energy Transfer Station (R‐ETS), Distribution Piping System (DPS) and Energy 
Transfer Stations (ETS) at each connected building; 
 

D. In the Application, RDE is seeking approval for the first phase of the project covering the first five years of 
operation including construction of the DPS, ETS for buildings and both temporary and permanent EC using 
natural gas boilers and energy rates for the five‐year period; 

 
E. RDE is proposing a 20‐year levelized rate mechanism in order to provide affordable, competitive customer 

rates in the early years of the project, while recording the initial under‐recovery of its cost of service in a 
rate stabilization account with the expectation of full recovery of revenue requirements over the 20‐year 
levelizing period based on a reference case financial analysis; 

 
F. RDE proposes to review its rates within five years and future rates will depend in part on actual under‐

recoveries in the first five years as well as the final selection and costs of the alternative energy source; 
 

G. The Commission has reviewed the Application and has determined that it is in the public interest to grant 
approval of this CPCN Application. 

 
 
NOW THEREFORE the Commission orders as follows: 
 
1. Approval for RDE to construct and operate a temporary and a permanent natural gas fuelled Energy Centre 

and related thermal Distribution Piping System and Energy Transfer Stations as outlined in the Application 
and Final Submissions.   
 

2. Approval of the accounting approach to the DEU including the following terms: 
 
a. A Return on Equity (ROE) based on a risk premium of 50 basis points over the benchmark ROE, 

which currently results in an ROE of 10 percent; 

b. A deemed capital structure of 60 percent long‐term debt and 40 percent common equity; 

c. A blended debt rate of 5.5 percent based on the 10‐year Government of Canada benchmark bond 
yield of 2.88 percent at the time of the Application  plus a credit spread of 262 basis points; 

d. A rate design with 66 percent fixed monthly Capacity Charge based on connected floor area and 
34 percent variable Energy Charge based on actual consumption; 

e. The establishment of a revenue deferral account to capture the variances between actual revenue 
requirements and actual revenues to support the levelized rate approach. 

 
3. RDE shall re‐submit a rates application based on the directions contained in the Decision and provide by 

Tuesday, January 3, 2012 with rationale for RDE’s preferred rate option. 
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4. RDE shall file with the Commission Annual Financial Reports according to Commission guidelines and include 
planned versus actual revenue deferral account balances within 60 days of fiscal year end each year, 
beginning 2012. 

 
5. RDE shall file Annual Progress Reports on the Project showing planned versus actual schedule, planned 

versus actual costs, planned versus actual demand load and any variances or difficulties that the Project may 
be encountering.  The Annual Progress Reports will be filed within 30 days of the end of each reporting 
period on a calendar year basis and will generally be as set out in Appendix A to this Order. 

 
 
DATED at the City of Vancouver, in the Province of British Columbia, this        19th          day of December 2011. 
 
  BY ORDER 
 

Original signed by: 
 
  L.A. O’Hara 
  Commissioner and Panel Chair 
Attachment 
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RIVER DISTRICT ENERGY LIMITED PARTNERSHIP 
 

An Application by River District Energy Limited Partnership 
for a Certificate of Public Convenience and Necessity 

to Construct and Operate a District Energy System for the 
River District Development in Southeast Vancouver 

 
and  
 

Approval of the proposed Revenue Requirement, 
Rate Design, Levelized Rates and Revenue Deficiency Deferral Account 

for the First Five Years of Operation 
 
 

Table of Contents of Annual Project Progress Report 
 
 
 
 

1. Project Status 

a. Major Accomplishments, Work Completed 

b. Project Challenges and Issues 

c. Plans for the Next Reporting Period 

 
2. Project Costs  

a. Actual versus CPCN Budget 

b. Summary of delays or unanticipated costs 

 
3. Project Schedule  

a. Forecast versus Actual Load  
 

4. Project Resource Management 

a. RDE organization 

b. Major contractors and consultants 

 

5  Project Risks and Mitigation 
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Clean Energy Act 

British Columbia’s Energy Objectives 

 

British Columbia's energy objectives 

2  The following comprise British Columbia's energy objectives: 

(a) to achieve electricity self-sufficiency; 

(b) to take demand-side measures and to conserve energy, including the 
objective of the authority reducing its expected increase in demand for 
electricity by the year 2020 by at least 66%; 

(c) to generate at least 93% of the electricity in British Columbia from clean or 
renewable resources and to build the infrastructure necessary to transmit that 
electricity; 

(d) to use and foster the development in British Columbia of innovative 
technologies that support energy conservation and efficiency and the use of 
clean or renewable resources; 

(e) to ensure the authority's ratepayers receive the benefits of the heritage 
assets and to ensure the benefits of the heritage contract under the BC Hydro 
Public Power Legacy and Heritage Contract Act continue to accrue to the 
authority's ratepayers; 

(f) to ensure the authority's rates remain among the most competitive of rates 
charged by public utilities in North America; 

(g) to reduce BC greenhouse gas emissions 

(i)  by 2012 and for each subsequent calendar year to at least 6% less 
than the level of those emissions in 2007, 

(ii)  by 2016 and for each subsequent calendar year to at least 18% less 
than the level of those emissions in 2007, 

(iii)  by 2020 and for each subsequent calendar year to at least 33% 
less than the level of those emissions in 2007, 

(iv)  by 2050 and for each subsequent calendar year to at least 80% 
less than the level of those emissions in 2007, and 

(v)  by such other amounts as determined under the Greenhouse Gas 
Reduction Targets Act; 

(h) to encourage the switching from one kind of energy source or use to 
another that decreases greenhouse gas emissions in British Columbia; 

(i) to encourage communities to reduce greenhouse gas emissions and use 
energy efficiently; 

(j) to reduce waste by encouraging the use of waste heat, biogas and biomass; 

(k) to encourage economic development and the creation and retention of 
jobs; 
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(l) to foster the development of first nation and rural communities through the 
use and development of clean or renewable resources; 

(m) to maximize the value, including the incremental value of the resources 
being clean or renewable resources, of British Columbia's generation and 
transmission assets for the benefit of British Columbia; 

(n) to be a net exporter of electricity from clean or renewable resources with 
the intention of benefiting all British Columbians and reducing greenhouse gas 
emissions in regions in which British Columbia trades electricity while 
protecting the interests of persons who receive or may receive service in 
British Columbia; 

(o) to achieve British Columbia's energy objectives without the use of nuclear 
power; 

(p) to ensure the commission, under the Utilities Commission Act, continues to 
regulate the authority with respect to domestic rates but not with respect to 
expenditures for export, except as provided by this Act. 
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IN THE MATTER OF 
the Utilities Commission Act, R.S.B.C. 1996, Chapter 473 

 
and 

 
River District Energy Limited Partnership 

Application for Certificate of Public Convenience and Necessity  
for the District Energy System at the River District Development in Vancouver 

 

EXHIBIT LIST 

Exhibit No. Description 
 
COMMISSION DOCUMENTS 
 
A-1 Letter dated August 5, 2011 and Order G-141-11 - Establishing a Written Hearing 

Process and Regulatory Timetable 

A-2 Letter dated September 8, 2011 – Information Request No. 1 

A-3 Letter dated September 15, 2011 – Appointment of Panel 

A-4 Letter dated October 13, 2011 – Information Request No. 2 

A-5 Letter dated October 18, 2011 – Information Request No. 2 (Supplemental) 

A-6 Letter dated October 31, 2011 – Request for comments in RDE Final Submission 

 
APPLICANT DOCUMENTS 
 
B-1 RIVER DISTRICT ENERGY LIMITED PARTNERSHIP (RDE) Letter dated July 27, 2011 - 

Application for Certificate of Public Convenience and Necessity for the District 
Energy System at the River District Development in Vancouver 
 

B-1-1 CONFIDENTIAL Letter dated July 20, 2011 – RDE Submitting Confidential Financial 
statements 
 

B-2 Letter dated September 20, 2011 Via Email - RDE Submitting electronic copies of 
the Notice of Written Public Hearing Process 
 

B-3 Letter dated September 28, 2011 - RDE Submitting response to BCUC Information 
Request No 1 
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Exhibit No. Description 
 
B-3-1 CONFIDENTIAL Letter dated September 28, 2011 - RDE Submitting Confidential 

Financial Schedules to BCUC Information Request No 1 
 

B-3-2 CONFIDENTIAL Letter dated September 28, 2011 - RDE Submitting Confidential 
Financial Models to BCUC Information Request No 1 
 

B-4 Letter dated September 28, 2011 - RDE Submitting response to BCSEA Information 
Request No 1 

B-5 Letter dated September 28, 2011 - RDE Submitting response to FEU Information 
Request No 1 

B-6 Letter dated October 24, 2011 - RDE Submitting Responses to BCUC IR No. 2 and 
Supplemental 

B-6-1 CONFIDENTIAL Letter dated October 24, 2011 - RDE Submitting Confidential 
Responses to BCUC IR 2 

B-6-2 Letter dated October 27, 2011 - RDE Submitting Addendum to BCUC IR 2.10.1 
Responses 

B-6-3 CONFIDENTIAL Letter dated October 27, 2011 - RDE Submitting Confidential 
Addendum to IR No. 2 Responses 

 
INTERVENER DOCUMENTS 
 
C1-1 METRO VANCOUVER (MV) Letter dated July 22, 2011 – Submitting comments regarding 

the Application 

C2-1 BC SUSTAINABLE ENERGY ASSOCIATION (BCSEA) Letter dated August 26, 2011 - Request 
for Intervener Status by William J. Andrews 

C2-2 Letter dated September 15, 2011 – BCSEA Information Request No. 1 

C2-3 Letter dated October 13, 2011 – BCSEA Information Request No. 2 

C3-1 FORTISBC ENERGY UTILITIES (FEU) Letter dated September 1, 2011 Via Email - Request 
for Intervener Status by Diane Roy 

C3-2 Letter dated September 15, 2011 – FEU Information Request No. 1 
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Exhibit No. Description 
 
INTERESTED PARTY DOCUMENTS 
 
D-1 CITY OF NEW WESTMINSTER (CNW) Letter dated August 29, 2011 - Request for 

Interested Party Status by R.E. Carle 

D-2 CITY OF VANCOUVER (CV) Online Registration dated September 15, 2011 - Request for 
Interested Party by Chris Baber 
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